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Summary 

Merkinch Local Nature Reserve was declared on 28 November 2007 after the signing of a formal 

agreement between The Highland Council and British Waterways (now Scottish Canals) on 14 

November 2007.  It is currently the only Local Nature Reserve in The Highland Council area. 

Merkinch Local Nature Reserve consists of 54.7 hectares of land and foreshore to the west of 

where the River Ness enters the sea.  To the south it is bounded by the Caledonian Canal, where 

that enters the Beauly Firth; to the north west by the boundary of the Carse Industrial Estate and to 

the east by the main housing area of Merkinch.  The northern boundary is down to the low water 

(spring) mark. 

 

This management plan will build on the initial 2008 plan and will 

• explain how the site will be managed in its next phase, and why; 

• describe responsibilities; 

• evaluate the current situation; 

• set outcomes and evaluation systems; 

• identify resources. 

The timescale for the production of the Plan was flexible, and this allowed a full consultation 

exercise, with training for Merkinch Greenspace Directors, a visit to an equivalent Local Nature 

Reserve in the central belt, a public consultation day and 118 questionnaires being completed and 

returned.  The information gleaned from those involved has been invaluable in determining the 

future direction of management for the Reserve.  The author of this revised Plan expresses thanks 

to all those who have helped. 

Main points raised by the local community: 

• The majority of those sampled are aware of the existence of the Reserve 

• Fifty three percent of questionnaire respondents are regular visitors to the Reserve. 

• The majority of questionnaire respondents feel proud of the Reserve and feel safe when 

visiting it.  Of those that don’t feel safe, the commonest reasons given are fear of 

motorbikes and of dogs. 

• The most popular activity on the Reserve is walking, closely followed by watching wildlife. 

• When asked to select the single most important purpose of the Reserve, most people 

chose management for wildlife. 

• When asked whether they wanted: dedicated Reserve staff; more / better paths; more / 

better wildlife watching facilities; more seating; more Reserve events; more / better 
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signage, all of these were popular, the greatest demand being for improved wildlife 

watching provision.  Other ideas included a play park, litter bins, litter picking events, a tea 

room / toilet block, shelters, dog bins, cutting back of vegetation, visits from a dog warden 

and a barbeque site. 

• Far more people mentioned things they liked about the Reserve than aspects that they did 

not.  Of the “likes”, wildlife was the most popular, followed by local greenspace, peace / 

quiet, and scenery.  The most common dislike was dog fouling, followed by litter. 

• Suggested improvements to the Reserve area include: provision of wildlife watching 

facilities such as hides; additional seating in the “amphitheatre” area; continued cutting 

back of vegetation where this impedes access along paths. 

Other important issues relating to the management of the Reserve are as follows: 

• The level of knowledge of the biological assets of the Reserve is gradually improving, but 

remains limited. 

• The Reserve is subject to some anti-social behaviour, with dog fouling and littering being 

the most significant. 

• The Reserve remains little known outside the Merkinch community, although it is now 

shown on the Scottish Natural Heritage on-line map of Local Nature Reserves 

http://www.snh.gov.uk/protecting-scotlands-nature/protected-areas/local-designations/lnr/ , 

and productive contact has been made with the managers of Duchess Wood Local Nature 

Reserve in Helensburgh. 

• The provision of the old ticket office as a focus for environmental and heritage education 

remains under threat.  A proposal to rebuild on that site has been curtailed owing to a 

contaminated land issue identified by the Scottish Environment Protection Agency.  It is 

now possible that The Highland Council will sell the ticket office and associated land to the 

Whale and Dolphin Conservation Trust. 

The Reserve is within walking distance of the main housing areas of Merkinch, South Kessock and 

the village of Clachnaharry.  This comprises a total population of approximately 12,000 and is 

within 5 km of the majority of the population of the City of Inverness (79,200 in 2011). 

 

The Reserve has no national conservation designations directly applicable to the site, but is 

recognised as being of local value for wildlife. The Low Water Mark is the southern boundary of the 

Moray Firth European Special Area of Conservation (SAC) 

http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8327 – for protecting the northern bottle-

nosed dolphins and sub-tidal sandbanks. To the west of Clachnaharry is the Inner Moray Firth 

Special Protection Area (SPA) http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8515 and 

http://www.snh.gov.uk/protecting-scotlands-nature/protected-areas/local-designations/lnr/
http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8327
http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8515
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RAMSAR site http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8430  These are European 

protected sites for birds and sediment features. 

 

The Reserve is mainly owned by The Highland Council and is managed by the Merkinch LNR 

Management Group, consisting of Directors of Merkinch Greenspace and representatives of 

relevant agencies. There are no members of staff currently dedicated to the management of the 

Reserve. 

In keeping with the previous management plan, the following aims are recommended: 

Reserve Aims 

These are overarching aims which the Reserve must deliver on if it is to achieve its vision of being 

the best Local Nature Reserve in Scotland: a place where people and biodiversity co-exist to each 

other’s mutual benefit. 

 

1. To increase the health and well-being benefits to individuals and communities through 

active involvement with the Reserve. 

2. To celebrate the wildlife value of the reserve through the conservation and sustainable 

management of its habitats and species. 

3. To maximise the learning opportunities afforded by the reserve, and to communicate the 

importance of wildlife to the local community, Inverness residents and visitors to the area. 

4. To improve and upgrade access provision to and within the reserve. 

5. To establish governance for the reserve that will sustain its management through 

innovative access to funding sources. 

6. To deliver best practice management for a Reserve that will be an example for other 

reserves. 

 

A total of 48 Objectives and 69 Measures have been identified that will go towards delivering these 

aims. 

 

The following are some of the key measures identified: 

 

 Installation of additional seating and bird hides 

 Links made with local GP surgeries, The Conservation Volunteers Green Gym and other 

organisations to reinforce the health benefits of activity within the Reserve 

 Appointment of Local Ranger Development Project Officer 

 All interpretation (on- and off-site information) is consistent with the Reserve Interpretation 

Plan 

 A comprehensive programme of annual Reserve events is offered 

http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8430
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 A clear welcome point is established in partnership with the Space by the Water Project (if 

bid successful) 

 Paths are adequately maintained, at a width of 2.1 metres where mixed use is required 

 Access to the Reserve from the Caledonian Canal end is improved to allow all abilities to 

gain entry 

 Dog behaviour on the Reserve is effectively managed 

 A Friends of Merkinch LNR group is established, to be funded by donations from members 

 A number of local people are employed who are central to delivery of the management plan 

 The number of visitors to the Reserve is monitored annually 
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1. Introduction 

Merkinch Local Nature Reserve was declared on 28 November 2007 after the signing of a formal 

agreement between the Highland Council and British Waterways on 14 November 2007. It is the 

only Local Nature Reserve in the Highland Council area and was, at the time, the 50th in Scotland. 

 

 

 

 

 

 

Local Nature Reserves (LNRs) are areas of land designated by local authorities under Section 21 

of the National Parks and Access to the Countryside Act 1949. More information can about this 

designation can be found at http://www.snh.gov.uk/protecting-scotlands-nature/protected-

areas/local-designations/lnr/ 

 

This management plan will build on the initial 2008 plan and will: 

• explain how the site will be managed in its next phase, and why; 

• describe responsibilities; 

• evaluate the current situation; 

• set outcomes and evaluation systems; 

Map showing the main features of the Reserve and produced with the help of local children during the writing 

of the Reserve’s interpretation plan.  ©Ross Associates/Interpretaction 2009. 

http://www.snh.gov.uk/protecting-scotlands-nature/protected-areas/local-designations/lnr/
http://www.snh.gov.uk/protecting-scotlands-nature/protected-areas/local-designations/lnr/
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• identify resources. 

 

Management planning is a process, the output of which will be a ‘fit-for-purpose’ management 

plan. The purpose of the management plan is to set out what management will be undertaken and 

how this will be achieved. 

 

This Management Plan has been drawn up to meet the needs of Merkinch Greenspace Directors 

and the Merkinch Local Nature Reserve Management Group that comprises representatives of The 

Conservation Volunteers, The Highland Council, Scottish Canals, Scottish Waterways Trust and 

Scottish Natural Heritage. 

 

The plan was prepared during the period May 2014 – March 2015 with the assistance of the above 

named groups and organisations and many community members and activists. The timescale for 

the production was sufficient for a full consultation exercise, and the information gleaned from 

those involved has been invaluable in determining the future direction of management for the 

Reserve. 

The author of the Plan wishes to express thanks to all those who have helped. 
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2. Vision Statement 
 
The Management Group have a vision for what the Reserve can achieve in the next 10 years. This 

is as follows: 

To create the best Local Nature Reserve in Scotland: a place where people and wildlife co-exist to 

each other’s mutual benefit. 

With support from the community, from partners and from funders it is believed that the Local 

Nature Reserve can achieve the following outcomes: 

 
Merkinch Local Nature Reserve in 2025 
 
Merkinch Local Nature Reserve is 18 years old and is now seen as one of the most important local 

assets for the communities of Merkinch and Clachnaharry.  It is widely recognised as the best 

Local Nature Reserve in Scotland: a place where people and wildlife co-exist to each other’s 

benefit. 

 
Fifteen years ago, the Reserve was scarcely known outside of the local community and many local 

people did not visit it. Today, people from other communities in Inverness come to enjoy the views, 

the walks and the wildlife. Many visitors to the City find the Reserve to be a surprising green haven 

away from the hustle and bustle of the City centre. The Reserve is often an unexpected highlight 

for visitors making longer journeys around Inverness on foot or by cycling.  Having encouraged 

those outside the local community to take access to the Reserve, the pride of Merkinch residents in 

their Reserve has grown, and with it their self-esteem.  At the same time, the stigma associated 

with the Merkinch and South Kessock areas is no longer detectable.  Local people, through their 

involvement with the Reserve, have noticed improvements to their physical health, and have come 

to recognise the site as somewhere they can come to reduce their stress levels.  Incidence of 

smoking, stroke, alcohol use, self-harm and cancer have reduced substantially throughout 

Merkinch. 

 
Key to this transformation has been the people of Merkinch taking the Reserve to their heart. They 

have developed a sense of care and pride that has ensured that the Reserve is well loved and 

carefully managed, by them, for all the community and for the wonderful array of wildlife supported 

by the Reserve. It is the development of local skills and expertise in management within the 

community that is one of the greatest testaments to the success of the last 15 years.  There are 

now 250 Friends of Merkinch Local Nature Reserve, who all pay a subscription that helps with the 

management costs of the Reserve.  New residents in recently built houses adjacent to the Reserve 

receive a year’s gift subscription, and carry out informal surveillance through being able to overlook 

the Reserve. 

 
There are now records of the 200+ bird species that are shared with the many bird watchers that 

use our hides.  The study of the delicate balance between the freshwater and saltwater vegetation 
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is now in its 8th year and is yielding interesting results that are helping scientists understand the 

effects of sea level changes in the Beauly Firth. The Reserve is also proud to have just celebrated 

its 5th PhD student who has worked on the site, and the partnership with the Inverness Campus of 

the University of the Highlands and Island goes from strength to strength. Studies of the fascinating 

invertebrates on the Reserve are regularly revealing new species, and it is one of the key sites 

within the Highland Biological Recording system. When it comes to wildlife, there is always 

something happening! 

 
The work that local schools have undertaken on the Reserve has meant that all local children have 

grown up with the Reserve as their local outdoor laboratory. The Highland Council Countryside 

Rangers have been a huge help with this work too.  Creating the Learning Space on the Reserve 

website and the Virtual Library have contributed to this, and young students from the early years 

are now helping as adults, to ensure their kids get the same enjoyment from the Reserve as they 

did.  Everything about the Reserve is helping the local community understand their relationship 

with the environment and helping to demonstrate the benefits of sustainable living. 

 
For many, a visit to the Reserve is not about learning or wildlife – it is just about enjoying a walk in 

a safe and beautiful environment with wide horizons over the sea to the mountains beyond.  The 

early upgrading of the paths was a major stepping stone for the Reserve in opening up the area up 

to a wider audience.  It was through visiting and seeing first-hand what the Reserve has to offer 

that the community got behind the developments that we see today. 

 
For many the highlight of the Year is the Annual Reserve Celebration – and it is many things but it 

is not reserved!  This has now become the key event for celebrating the wildlife diversity of the 

whole City and Merkinch is rightly proud of this responsibility.  Merkinch has become “twin” with 

Duchess Wood LNR in Helensburgh, and the Duchess Wood management committee are regular 

attendees at these annual events, to mutual benefit. 

 
Perhaps the greatest achievement is that it is the community itself that has brought all this to reality 

through its hard work and commitment. A few people at the beginning had vision and managed to 

pass this onto others who could share this, and the web of those involved spread. Now the 

management group are regularly called on to share their experiences and knowledge with others 

locally and further afield at places such as Duchess Wood and elsewhere. What they have 

achieved is widely recognised as an outstanding example of community action benefiting all. 

 
Merkinch Local Nature Reserve truly is a place where people and wildlife coexist to each other’s 

benefit. 
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3. Methods used in this plan 

The production of this plan has been focussed as much on process as on content.  This was at the 

request of Merkinch Greenspace, who wished to build skills and capacity in their own group and in 

the local community. 

The process began by agreement of a project brief with Merkinch Greenspace Directors.  This was 

immediately followed by an initial evaluation questionnaire that was completed by the majority of 

the Directors.  The format of this questionnaire is shown at Appendix 1. 

The returns from this questionnaire demonstrated that Directors felt that they lacked knowledge of 

the wildlife on the Reserve as well as the associated habitats, and how these should be managed.  

There was also uncertainty about the issue of people management, and a strong desire to learn 

from other Local Nature Reserves. 

At a later Reserve management group meeting, the content of a public questionnaire was agreed 

in order to ascertain the community desires for the Reserve.  It was felt important to approach 

some community members with no knowledge of the Reserve, in order to estimate the proportion 

of the population who were aware of its existence.  This questionnaire was widely circulated, 

mainly by Directors, at Reserve and “Go Wild on the Canal” fun days, local shops, Merkinch Work 

Club, local primary and secondary schools and Reserve visitors.  The results of the consultation 

are summarised at Appendix 2.  

In August 2014, Directors visited Duchess Wood Local Nature Reserve in Helensburgh.  This site 

was chosen for the following reasons: 

 It is, like Merkinch LNR, mainly managed by volunteers 

 There are some management issues in common, in particular dog control 

 It is located, like Merkinch LNR, close to housing 

 The willingness of the Committee of Duchess Wood LNR to show their site to Merkinch 

Greenspace Directors 

This was a valuable opportunity for the managers of the two Reserves to share experiences, and 

ideas were gleaned from Duchess Wood that appear in the objectives below. 

The issue of perceived lack of understanding of the wildlife and associated habitats was addressed 

with the help of The Highland Council’s Ranger Service and Biodiversity Officer.  An evening walk 

round the Reserve for Directors (and any other local people who wished to attend) took place in 

September 2014, with Directors being shown some of the key species and habitats on the Reserve 

and having the opportunity to discuss their management as well as some of the people 

management issues.  It was felt that this exercise should be repeated quarterly in order to take 

account of seasonal changes, and it has thus been incorporated into Objective 3 c below. 
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A drop-in community consultation day was held at Merkinch LNR in October 2014.  This was based 

at the old ticket office, but participants also had the opportunity to walk around the Reserve and to 

discuss their views on the required objectives for the new management plan.  Later in the day, 

large maps of the Reserve were used with post-it notes to identify strengths, weaknesses, threats 

and opportunities. 

Throughout the consultation process, the author has taken guidance from Merkinch Greenspace 

Directors and members of the LNR management group at their regular meetings, and has also had 

face-to-face meetings with a number of agencies with interests in the management of the Reserve. 
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4. Site Description 

The site is well described in the previous management plan 

http://www.merkinchlnr.org.uk/pdf/Merkinch_LNR_Management_Plan_Final_March_2008.pdf and 

the reader is referred to that document for further information.  Additional notes are provided here, 

under the same headings, where there has been significant change since 2008. 

Site ownership 

Muirtown Basin (the section of the Caledonian Canal adjacent to the Reserve) is owned by British 

Waterways, trading as Scottish Canals, who are represented on the current LNR management 

group. 

Access to Reserve 

The entire population of the City of Inverness is now 79,200 (2011 census).  

Bus access is available through a regular half-hourly service from the City Centre (No 9) during the 

day and an hourly evening service (No 8a / 8c).  Car parking for 15 cars is available at the turning 

circle at South Kessock and there is also parking at the south end of Muirtown Locks (800 m from 

Reserve entrance). There is very restricted parking at Clachnaharry village. 

Hydrology 

A hydrological survey was carried out in 2008 following the production of the initial Reserve 

management plan.  A map summarising the survey report is provided at Appendix 3. 

Biological Information 

The Reserve has no conservation designations applicable to the site. The Low Water Mark is the 

southern boundary of the Moray Firth Special Area of Conservation – for the population of the 

northern bottle-nosed dolphins and its sub-tidal sand banks. Further information can be found at 

http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8327  To the west of Clachnaharry is the 

Inner Moray Firth Special Protection Area / RAMSAR site for birds, another EU designation.  

Further details can be found at http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8515 and 

http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8430 

Species Information 

A significant update to species information was made in the Biodiversity Management Plan for 

Merkinch LNR.  This is available at 

http://www.merkinchlnr.org.uk/pdf/Merkinch_Biodiversity_Management_Plan_2009.pdf 

http://www.merkinchlnr.org.uk/pdf/Merkinch_LNR_Management_Plan_Final_March_2008.pdf
http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8327
http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8515
http://gateway.snh.gov.uk/sitelink/siteinfo.jsp?pa_code=8430
http://www.merkinchlnr.org.uk/pdf/Merkinch_Biodiversity_Management_Plan_2009.pdf
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There have also been 28 additional records submitted to Highland Biological Recording Group 

since the production of the first management plan.  These are shown in Appendix 4 by courtesy of 

Murdo MacDonald. 

Current usage 

At the time of the preparation of this plan and from the questionnaire returns, the main reasons for 

visiting the Reserve area are, in order of popularity: 

 Walking 

 Wildlife watching 

 Dog walking 

 Duck feeding 

 Cycling 

 Playing 

 Sport 

There is one dog waste bin at the turning circle, another on the sea wall and a third near the “Willie 

the Carse” path.  There is also one on the canal bank, not far from the access path to the Reserve. 

The boardwalk and paths through the woods are used more than was stated in the last 

management plan, and apparently with increased confidence.   

Whilst there continues to be some problem with illegal use of the Reserve by motor bike riders, the 

situation has to a large extent been brought under control by installing width restrictions at four 

positions along the sea wall.  There is still a seasonal problem with motorbike access being taken 

on grassy areas. 

Interpretation, educational and other facilities 

There have been a series of panels / boards near the turning circle, none of which remain today. 

The PathsInverness finger posts are in place, as is one small “welcome” sign to the Westfield.  

There is also a sign in the roundabout at the turning circle, which was installed by Merkinch 

Greenspace.  In response to the previous management plan, stone monolith signs have been 

installed at either end of the Reserve. 

 

Merkinch LNR is currently publicised through its own website http://www.merkinchlnr.org.uk/ , 

through the Scottish Natural Heritage LNR web page http://www.snh.gov.uk/protecting-scotlands-

nature/protected-areas/local-designations/lnr/ , through the DiscoverExplore website 

http://www.discoverexplore.co.uk/locations/merkinch-local-nature-reserve , has been favourably 

reviewed on TripAdvisor http://www.tripadvisor.co.uk/Attraction_Review-g186543-d3804550-

Reviews-Merkinch_Local_Nature_Reserve-Inverness_Scottish_Highlands_Scotland.html , appears 

http://www.merkinchlnr.org.uk/
http://www.snh.gov.uk/protecting-scotlands-nature/protected-areas/local-designations/lnr/
http://www.snh.gov.uk/protecting-scotlands-nature/protected-areas/local-designations/lnr/
http://www.discoverexplore.co.uk/locations/merkinch-local-nature-reserve
http://www.tripadvisor.co.uk/Attraction_Review-g186543-d3804550-Reviews-Merkinch_Local_Nature_Reserve-Inverness_Scottish_Highlands_Scotland.html
http://www.tripadvisor.co.uk/Attraction_Review-g186543-d3804550-Reviews-Merkinch_Local_Nature_Reserve-Inverness_Scottish_Highlands_Scotland.html
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on various wildlife and walking fora and has its own Facebook page that is actively maintained by 

local people https://www.facebook.com/MerkinchLNR 

The overall level of use is monitored by the Ranger service using people counters.  In 2009, 

26,678 passes were recorded at the ferry turning circle, 36,206 at the Caledonian Canal and 

18,774 on the boardwalk across the lagoon. 

Surrounding communities and relationship to other greenspace 

The previous management plan 

http://www.merkinchlnr.org.uk/pdf/Merkinch_LNR_Management_Plan_Final_March_2008.pdf 

thoroughly explored the relationship between Merkinch LNR and the Inverness Greenspace 

Strategy that was being developed at the time.  The issues remain largely relevant, but with the 

winding up of GreenInverness (authors of the Greenspace Strategy), other local projects have 

come to the fore.  The most recent and significant initiative has been the Muirtown and South 

Kessock Charrette that was held in February 2014.  The report from this Charrette has been 

adopted as supplementary guidance by The Highland Council.  The general aim of the Charrette is 

to seek better connections between communities and their waterfronts.  From this has arisen the 

Space by the Water Project, for which The Highland Council, in partnership with Scottish Canals, is 

seeking funding from the Scottish Government Green Infrastructure fund in order to enhance the 

facilities and access routes within the Reserve as well as improving links with other greenspace 

such as the Caledonian Canal, the River Ness and Creag Phàdraig.  The project also incorporates 

proposals to enhance water sports facilities on the Caledonian Canal and to develop viewpoint and 

access provision to the east of the Reserve including Carnarc Point.  Liaison with the Space by the 

Water Project will be a key objective in this management plan.  The initial expression of interest, 

master plan map and charrette illustration are included at Appendix 5. 

  

https://www.facebook.com/MerkinchLNR
http://www.merkinchlnr.org.uk/pdf/Merkinch_LNR_Management_Plan_Final_March_2008.pdf
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Key Issues for the Management Plan to Address 

The following issues have been identified through the consultations undertaken in the preparation 

of this plan and through assessment of the current situation on the Reserve. 

 

Main issues: 

 People appear to like the area and many visit the Reserve every day, weekly or at least 

monthly.  Words used to describe the Reserve include: peace; quiet; open space; on the 

doorstep; views; wildlife.  There is anecdotal evidence from recently submitted 

questionnaires that young people especially use the Reserve to seek refuge from troubled 

households. 

 Lack of knowledge of what the Reserve area has to offer is still limiting peoples’ use of it.  It 

appears that many people, whilst happy to use the sports pitch and other more managed 

areas such as picnic sites, are somewhat afraid of the more natural / wild parts of the 

Reserve and lack the confidence to visit these. 

 Improvements to paths continue to be requested by many – better surfaces in some places, 

and vegetation will always need to be cut back in season. 

 There is a significant new demand for wildlife watching facilities. 

 Whilst good seating is currently available, there is a demand for more. 

 Dog fouling remains a major issue as does, significantly, the behaviour of poorly disciplined 

dogs. 

 Litter is considered a problem to a lesser degree.  There are offers from within the 

community, particularly pupils of Merkinch Primary School, to carry out regular litter picks. 

 There is a strong demand for more Reserve events. 

 There is a lack of knowledge of the extent to which the Reserve is used by organised 

groups. 

 

Main improvements (sample of 118, of whom 96 are aware of the Reserve’s existence) 

 Wildlife viewing facilities - 48% 

 More seating - 45% 

 More events to take part in - 45% 

 More/better paths – 43% 

 Warden/ranger service - 40% 

 Better signage - 29% 
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Other important issues relating to the management of the Reserve are as follows: 

 The level of knowledge of the biological assets of the Reserve is growing, and there are 

now many records, but they are not currently being collated.  There is currently little 

evidence of need to manage the biological assets of the Reserve other than to control 

invasive non-native plant species (the spread of Michaelmas daisy may have led to a 

decline in the population of the butterfly orchid), to carry out some small-scale woodland 

management and possibly to monitor the hydrological status of the site.  There is some 

concern over the welfare of roe deer on the site, and following advice from Scottish Natural 

Heritage, a simple deer management plan has been drawn up.  This can be found at 

Appendix 6. 

 The Reserve has a history of curricular use by Merkinch (primary) School and Inverness 

High School.  Merkinch School, supported by the “Wild Things” project, has been visiting 

the Reserve approximately four times a year.  Inverness High School assisted Verity 

Walker with the Reserve interpretation plan in 2009, and their Rural Skills department made 

occasional use of the Reserve until 2012.  More recently, Science staff have expressed 

interest in using the Reserve for biological fieldwork, but this has proved difficult to put into 

practice.  They have, however, visited the site with the Scottish Waterways Trust in order to 

carry out field ecology sessions.  Four teachers from Central, Dalneigh and St Joseph’s 

Primary schools took part in the Teaching in Nature projects, funded by Scottish Natural 

Heritage, so teachers and pupils from these schools had two visits each to the Reserve at 

the start of 2014.  Muirtown Primary School has visited the Reserve with the Scottish 

Waterways Trust.  Charleston Academy, whilst only slightly further away from the Reserve 

than Inverness High School, has not, as far as the author is aware, visited the Reserve to 

date.  Management plan consultation questionnaires were completed by 18 pupils from 

Merkinch School and 12 pupils from Inverness High School. 

 The Reserve remains subject to various anti-social behaviours.  Merkinch Greenspace 

Directors deserve credit for addressing these to some extent, for example by overseeing 

the installment of posts along the sea wall to slow motorbike riders down, and, by their 

regular presence on the site, challenging visitors who, for example, drop litter.  There is 

potential to increase the scope of litter picking on the Reserve and there is a need for 

improved dog control in particular. 

 The Reserve remains little known outside the Merkinch community, but its status is 

increasingly being recognised through on-line fora and social media.  More work is required 

for the Reserve to be recognised as a valuable resource for all residents of Inverness, and 

indeed for visitors to the City. 

 The provision of the old ticket office as a focus for the environment and heritage remains 

under threat.  Given the contaminated land issues on this site, there appears to be little 

potential to develop / enhance the facility at this location and it is unlikely that a new 

Reserve visitor centre would be feasible in the timescale of this plan. 
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 The reserve has the potential to provide the perfect environment for activities outlined in the 

Highland Single Outcome Agreement 

http://www.highland.gov.uk/downloads/file/4613/single_outcome_agreement_3  for 

example the Green Gym and other volunteering opportunities, which would result in a 

range of benefits for the local community. 

  

http://www.highland.gov.uk/downloads/file/4613/single_outcome_agreement_3
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5. Assessment - Criteria for Designation 

This was adequately covered in the previous management plan 

http://www.merkinchlnr.org.uk/pdf/Merkinch_LNR_Management_Plan_Final_March_2008.pdf 

  

http://www.merkinchlnr.org.uk/pdf/Merkinch_LNR_Management_Plan_Final_March_2008.pdf
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6. Aims and Objectives 

The following outlines what is wanted out of the site, and what roles the site can fulfil. 

 

Reserve Aims 

These are overarching aims which the reserve must deliver on if it is to achieve its vision of being 

the best Local Nature Reserve in Scotland: a place where people and wildlife co-exist to each 

other’s mutual benefit 

 

1. To increase the health and well-being benefits to individuals and communities through 

active involvement with the reserve. 

2. To celebrate the wildlife value of the reserve through the conservation and sustainable 

management of its habitats and species. 

3. To maximise the learning opportunities afforded by the reserve, and to communicate the 

importance of wildlife to the local community, Inverness residents and visitors to the area. 

4. To improve and upgrade access provision to and within the reserve. 

5. To establish governance for the reserve that will sustain its management through 

innovative access to funding sources. 

6. To deliver best practice management for a Reserve that will be an example for other 

reserves. 

 

Reserve Objectives 

The following are the objectives that will allow the delivery of the aims above: 

Aim 1 To increase the benefits to individuals and communities through active involvement 

with the reserve. 

Objectives 

a) Provide additional seating on seawall, overlooking “heron pool” and in 

“amphitheatre” near entrance to Westfield. 

b) Promote Reserve facilities to all local GP practices. 

c) Update Reserve walks leaflet to reflect any new paths and / facilities created. 

d) Liaise with The Highland Council on the continued maintenance of football pitches for 

all-year use. 

e) Train local people to act as volunteer Reserve rangers, guided walk leaders, 

providers of information, basic interpretative techniques, biological recording, species 

and habitat management. 

f) Organise a monthly work day on the Reserve as an opportunity for all local people to 

get involved. 
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g) Involve Merkinch Primary School pupils in structured litter picking events. 

h) Promote the Reserve in the context of it’s ease of access from Inverness on foot or 

bicycle. 

 

Aim 2 To celebrate the wildlife value of the reserve through the conservation and 

sustainable management of its habitats and species 

Objectives 

a) The Reserve maintains a detailed inventory of habitats and species. 

b) Attractive leaflets / other media are made available highlighting seasonal wildlife to 

Reserve visitors. 

c) The Reserve website is kept up-to-date with species records. 

d) The Reserve is a place where practical conservation work is promoted. 

e) Local volunteers take responsibility for the management of invasive non-native plant 

species. 

f) Local volunteers take responsibility for the management of dead wood, where 

required for the safety of visitors. 

g) The Reserve is a place where students and researchers provide valuable 

management support information and biological records. 

 

Aim 3 To maximise the learning opportunities afforded by the Reserve, and to communicate 

the importance of wildlife to the local community, Inverness residents and visitors to the 

area 

Objectives 

a) All interpretation delivered through an up-to-date interpretation plan. 

b) Information on the use of the Reserve by schools is collated. 

c) Provide programme of 7 events/year open to all. 

d) Establish a clear Welcome / entry point at the roundabout / entrance to Westfield. 

e) Construct bird-hides / sheltered seating at appropriate locations. 

f) Include Merkinch LNR in any wider publicity about Inverness. 

g) Work in partnership with the information centre in the ticket office. 

h) Build a log cabin within the “amphitheatre” area. 

i) Create managed opportunities for local children to build dens on the Reserve. 

j) Develop on-site and off-site information about the wrecks of the two boats near the 

mouth of the Caledonian Canal. 

 

Aim 4 To improve and upgrade access provision to and within the Reserve. 

Objectives 

a) Maintain existing routes to provide dry, firm surface, clear of vegetation and 

accessible to all. 
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b) Continually replace any vandalised access furniture. 

c) Promote walking on the Reserve in line with the National Walking Strategy 

http://www.scotland.gov.uk/Publications/2014/06/5743 

d) Promote “cycling prescriptions” on Merkinch LNR in liaison with Fairfield Medical 

Practice and Velocity Café 

e) Promote the wider potential health benefits of the Reserve in partnership with 

the Community Health Co-ordinator. 

f) Create a new path along desire line through Westfield as identified in Muirtown 

and South Kessock Charrette, if found to be compatible with proposed new housing 

adjacent to the Reserve 

g) Create a circular path around Carnarc Point through the Space by the Water 

Project 

h) Provide ramp off Caledonian Canal linking to Reserve path network that is 

Disability Discrimination Act compliant and meets the requirements of Historic 

Scotland for the Scheduled Ancient Monument. 

i) Provide additional picnic benches in the “amphitheatre” area. 

j) Provide additional monolith signs outwith the Reserve boundary. 

k) Promote responsible use of the Reserve by dog walkers. 

 

Aim 5 To establish governance for the reserve that will sustain its management through 

innovative access to funding sources 

Objectives 

a) The Reserve has its own “Friends of Merkinch LNR” group that is responsible for 

the Reserve on behalf of local people, funders and partners. 

b) The Reserve extends to include Carnarc Point to ensure its long term 

management for local access and amenity. 

 

Aim 6 To deliver best practice management for the Reserve that will be an example for 

other reserves 

Objectives 

a) To maintain an up to date Health and Safety policy following risk assessment for 

visitors to the Reserve and undertake a site risk assessment twice yearly. 

b) The Reserve employs a range of locally based people, and works in partnership 

with a range of local groups, who are central to delivering the management plan. 

c) To monitor the number of visitors to the Reserve. 

d) The Merkinch LNR management group regularly reports back to the community 

on progress on the Reserve. 

e) The Reserve produces an Annual Report for the community, funders and 

partners 

http://www.scotland.gov.uk/Publications/2014/06/5743
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f) The Management Plan is reported on every year and is reviewed every 3 

years 

g) A “twinning” arrangement is agreed with the managers of Duchess Wood LNR in 

Helensburgh. 

h) The Friends undertake ‘Learning Visits’ to other LNRs and host visits from 

Duchess Wood LNR and other similar groups. 

i) “Recycling on the Go” bins are provided at the turning circle and canal 

entrances to the Reserve. 

j) The Reserve helps to deliver the outcomes identified within the Highland Single 

Outcome Agreement. 
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7. “Short list” of small projects that could quickly take 

place if small amounts of funding are available at short 

notice 
 Purchase of two additional picnic benches for amphitheatre - £500 each plus £50 for delivery = 

£1,050 

 Install additional dog waste bins 

 Training of two local people to obtain herbicide application PA1 / PA6 certificates - £380 per 

person = £760 

 Engage tree surgeon to reduce height of standing dead timber adjacent to paths - £500 per day 

 Funding for open day / other Reserve events – amount dependent on programme content 

 Purchase one or more brown signs for erection on Inverness roads.  Cost to be advised by The 

Highland Council. 

 Purchase materials for replacement of vandalised access furniture as required. 

 Repair broken path edges and boardwalk planks as required. 

 Purchase replacement people counters – cost to be determined under Objective 6 c below. 

 Production of quarterly Reserve update in Merkinch News and Views  – £25 per quarter. 

 Funding for “learning visit” for Friends of Merkinch LNR to additional LNR and / or make repeat 

visit to Duchess Wood LNR.  Travel and subsistence to and from midland belt approximately 

£250 for one day. 

 Engage The Conservation Volunteers for additional days (over and above 12 days / year 

agreed commitment – subject to funding being in place) as required – £300 / day. 
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8. Methods 

This section identifies the action to be taken, and the resources that will be needed to achieve 

each of the objectives listed above. 

 

Aim 1 To increase the health and well-being benefits to individuals and communities 

through active involvement with the Reserve. 

 

Objective 1 a - Provide additional seating on seawall, overlooking “heron pool” and in 

“amphitheatre” near entrance to Westfield. 

Opportunities are currently provided for visitors to sit and enjoy the views and for relaxing and 

socialising.  Questionnaire returns demonstrate that there is a demand for more seating.  It is 

proposed that additional picnic benches be installed within the sheltered grassy area to the east of 

the northern start of the seawall, known as the “amphitheatre”.  There was also a request during 

the community consultation for sheltered seating overlooking the “heron pool”.  It is proposed that 

seating, combined with bird hides, be provided at locations on the seawall and adjacent to the 

“heron pool” as identified in the Charrette and in liaison with Friends of Merkinch LNR.  More of a 

similar style of picnic bench to those currently in place can be obtained for £500 each plus delivery 

cost of approximately £50. 

Measure 1: 2 additional benches in place in “amphitheatre” by end 2015. 

Measure 2: 3 structures combining bird hides and sheltered seating to be installed along sea wall 

and adjacent to the “heron pool” by end 2016. 

Methods: Decide on location, budget and design. 

Resources:  Friends of Merkinch LNR; funds realised through The Highland Council’s Space by the 

Water Project if application successful; potential funding from Landfill Communities Fund. 

 

Objective 1 b - Promote Reserve facilities to all local GP practices. 

The Reserve can act as a focus for encouraging short walks for those within the community who 

need encouragement to take more exercise. This should be promoted to all local medical 

practices. The Scottish Waterways Trust have been facilitating walks and other activities with 

mental health groups under two different projects.  The current one is “Nature Walks for 

Wellbeing”.  It is desirable that such activity should continue.  The Highland Single Outcome 

Agreement identifies the need for environmental and physical outcomes as agreed with the 

Scottish Government (in addition to other outcomes).  National and local interest in the reserve is 

therefore picking up and funding is more likely to be available by making these connections. 

http://www.highland.gov.uk/downloads/file/4613/single_outcome_agreement_3 

 

Measure 1: all GPs operating in the postcodes identified in the consultation questionnaires are 

aware of the recreational and health promoting opportunities of the Reserve. 

http://www.highland.gov.uk/downloads/file/4613/single_outcome_agreement_3
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Methods: Contact all GP practices operating in the postcodes identified in the consultation 

questionnaires.  This work should be carried out in partnership with the Community Health Co-

ordinator and within the network of health based community developers before widening the scope 

of “green prescriptions” with GP practices.  

 

Resources:  Friends of Merkinch LNR; NHS Community Health Co-ordinator; Health centre staff; 

Rotary Club walks leaflet; Scottish Waterways Trust. 

 

Objective 1 c - Update Reserve walks leaflet to reflect any new paths and / or facilities 

created 

The opportunities available within the Reserve for access and enjoyment remain little known 

outside the immediate community. The Friends of Merkinch LNR should liaise with the Rotary Club 

Inverness Culloden to update the existing leaflet to take account of any new paths and / or other 

Reserve facilities.  It is suggested that this work be carried out in liaison with The Highland 

Council’s Ranger Service.  There is also an opportunity here to engage the services of the 

Community Health Co-ordinator in order to consider innovative ways of promoting local peoples’ 

health through the leaflet. 

Measure 1: Leaflet updated by March 2017 assuming successful outcome of Space by the Water 

Project. 

Methods:  Friends of Merkinch LNR to approach Rotary Club Inverness Culloden to request 

updated leaflet at appropriate time – late 2016. 

Resources:  Friends of Merkinch LNR; Rotary Club Inverness Culloden;  The Highland Council’s 

Ranger Service; Community Health Co-ordinator (South and Mid Operational Unit). 

 

Objective 1 d - Liaise with The Highland Council on the continued maintenance of football 

pitches for all-year use 

The football and rugby pitches are popular local recreational assets and they should be protected 

and maintained to their current standard.  There was also a request during the consultation for 

secure storage on-site facilities for sports equipment. 

Measure 1:  Continue to maintain as required. 

Measure 2:  The feasibility of installing secure on-site equipment storage is investigated. 

Methods: Grass cutting, line marking etc within current maintenance 

Schedule.  Friends of Merkinch LNR investigate feasibility of providing secure on-site equipment 

storage. 

Resources:  Private contractor to The Highland Council TEC Services; Friends of Merkinch LNR; 

funding from e g BIFFAward small grants scheme. 

 

Objective 1 e - Train local people to act as volunteer Reserve rangers, guided walk leaders, 
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providers of information, basic interpretative techniques, biological recording, species and 

habitat management. 

Personal contact with local people can be an important promotional tool for the Reserve.  The 

active involvement of local volunteers to provide this service for local visitors, groups and outside 

visitors should be encouraged.  This should ensure quality in terms of information, knowledge and 

delivery and should be developed through taking access to appropriate short courses for interested 

local volunteers.  Forty percent of questionnaire returns identified staff presence on the Reserve as 

being important.  This worthy objective was identified in the initial 2008 management plan, but has 

not been realised owing to the shortage of time available on the part of the Reserve Management 

Group and Greenspace Directors.  In order for this objective to be achieved, it is likely to be 

necessary to seek funding for a development officer to identify, motivate and train appropriate local 

people.  There is a wide variety of tasks expected of such volunteers, and it would be best if these 

were split, according to the interests of individuals concerned, into three main areas: education / 

information / interpretation; biological recording; and practical management such as use of 

herbicides and scrub cutting. 

 

Measure 1:  Two members of local community are trained to carry out species and habitat 

management, and are in place by summer 2015. 

Methods:  Friends of Merkinch LNR apply for short-term funding to train two local people for 

qualification in herbicide application.  Two current members of The Conservation Volunteers Green 

Gym Project live in Merkinch and may be suitable candidates for this work.  The Scottish 

Waterways Trust have a new project starting in 2015, called the “Canal College”.  This will train 

young adults in various outdoor skills over a 12 week period.  This project is based at Muirtown 

Basin and has good potential for involvement in the management of the Reserve. 

Resources:  Friends of Merkinch LNR;  The Conservation Volunteers;  Scottish Waterways Trust 

“Canal College”;  BIFFA Award;  The Rank Foundation;  Young Start (Big Lottery Fund Scotland); 

Landfill Communities Fund. 

 

Measure 2:  A Merkinch Local Ranger Development Officer is appointed by end 2015. 

Methods:  Friends of Merkinch LNR apply for funding for local ranger development officer for 3 

years.  Appointed officer identifies, motivates and arranges training for suitable local people to the 

required standard, seeking additional funding where necessary.  Cost approximately £25,000 

annually plus 10% on-costs = £82,500 over three years.  This assumes that a full-time post would 

be created for Merkinch LNR.  It would be possible, however, to establish a part-time post, possibly 

in combination with other Inverness city projects. 

Resources:  Friends of Merkinch LNR; Merkinch Enterprise; For the Right Reasons project; 

Climate Challenge Fund; Volunteering Support Fund; Young Roots – Heritage Lottery Fund; 

Scottish Government Community Funds Gateway;  Scottish Natural Heritage;  Santander 

Community Plus;  Landfill Communities Fund. 
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Measure 3:  Two members of local community are trained to carry out biological recording, and are 

in place by spring 2017. 

Methods: Volunteers shadow The Highland Council’s Biodiversity Officer, Highland Biological 

Recording Group, Botanical Society of the British Isles Vice-County Recorder, relevant 

department(s) of University of the Highlands and Highlands (Inverness Campus) under overall 

management of Merkinch Local Ranger Development Officer. 

Resources:  Merkinch Enterprise; Training providers; The Highland Council’s Biodiversity Officer; 

Highland Biological Recording Group; Botanical Society of the British Isles Vice-County Recorder; 

BIFFA Award;  The Rank Foundation;  Young Start (Big Lottery Fund Scotland); Landfill 

Communities Fund. 

 

Measure 4:  Two members of local community are trained to carry out education / information / 

interpretation, effectively operating as voluntary Reserve rangers, and are in place by spring 2017. 

Methods: Volunteers shadow Dell McClurg, The Highland Council Ranger Service, Scottish Canals 

project officers under overall management of Merkinch Local Ranger Development Officer. 

Resources:  Merkinch Enterprise; Training providers; Countryside Rangers; Scottish Canals staff; 

BIFFA Award;  The Rank Foundation;  Young Start (Big Lottery Fund Scotland); Landfill 

Communities Fund. 

 

Objective 1 f - Organise a monthly work day on the Reserve as an opportunity for all local 

people to get involved 

Merkinch Greenspace Directors currently carry out a significant portion of the practical work on the 

Reserve and have also adopted an informal policing role.  They need help with this, however, and 

the most productive means of getting this help would be the involvement of more local people in 

running the Reserve.  One way of achieving this would be through a regular monthly work day.  

Measure 1:  A monthly work day is established on the Reserve by summer 2015. 

Methods:  In the short term, this could possibly be integrated with The Conservation Volunteers’ 

Green Gym project, but in the long term might best be delivered through the Reserve volunteer 

Ranger service.  There is potential for deployment of the For the Right Reasons Project here too. 

Resources:  Friends of Merkinch LNR; The Conservation Volunteers’ Green Gym project; For the 

Right Reasons project; sufficient tools for the work required (these may be available through The 

Conservation Volunteers’ pool, or a company such as B & Q Inverness could be approached with a 

request to donate tools). 

 

Objective 1 g - Involve Merkinch Primary School pupils in structured litter picking events 

Pupils of Merkinch School have, through their returned questionnaires, expressed their enthusiasm 

for getting involved in litter picking on the Reserve.  This presents an excellent opportunity for them 

to get more involved with the Reserve and at the same time, help with its management. 
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Measure 1:  Merkinch School pupils visit the Reserve quarterly for the purpose of litter picking from 

summer 2015. 

Methods:  This activity is best combined with curriculum activities on the Reserve, which should be 

easy as the school has a track record of effective use of the Reserve for learning.  The Scottish 

Waterways Trust worked with P4 pupils at the school in 2013 to obtain their John Muir Awards.  

The John Muir Award is a good certificated framework for building such a project.  There is 

potential for help with supervision from the Ross-shire Waste Action Network. 

Resources:  Merkinch School; John Muir Award;  Ross-shire Waste Action Network; litter pickers; 

gloves; litter bags. 

 

Objective 1 h - Promote the Reserve in the context of its ease of access from Inverness on 

foot or bicycle 

Encouraging those outside the local community to take access to the Reserve will help locals to 

feel proud of it, will increase their self-esteem and can potentially reduce the stigma associated 

with the Merkinch / South Kessock area.  It therefore has indirect benefits for the local community.  

Measure 1: Signs in the city centre direct cyclists and walkers to the Reserve. 

Measure 2: Signs at other nearby attractions such as the Caledonian Canal, the Great Glen Way 

and Carnarc Point direct cyclists and walkers to the Reserve. 

Methods: There is an excellent opportunity here for joint working through the Space by the Water 

Project.  Friends of Merkinch LNR and the Reserve management group should work with the The 

Highland Council and Scottish Canals to plan and co-ordinate appropriate signage. 

Resources:  Friends of Merkinch LNR; The Highland Council’s Access Officer for Inverness; Space 

by the Water Project. 

 

 

Aim 2 To celebrate the wildlife value of the Reserve through the conservation and 

sustainable management of its habitats and species 

 

Objective 2 a - The Reserve maintains a detailed inventory of habitats and species 

Whilst habitat and species information from the Reserve is gathered and shared informally at 

present, for example on occasional BioBlitz events and on the Reserve’s Facebook page, no-one 

currently has time to maintain a systematic record.  It is suggested that this work would best be 

carried out by the local biological recording volunteers as described in Objective 1 g.   

Measure 1:  Two members of local community are trained to carry out biological recording, and are 

in place by spring 2017. 

Measure 2: All wildlife records are collated in liaison with the Highland Biological Records Centre. 

Methods: Volunteers shadow The Highland Council’s Biodiversity Officer, Highland Biological 

Recording Group, Botanical Society of the British Isles Vice-County Recorder, relevant 

department(s) of University of the Highlands and Highlands (Inverness Campus) under overall 



30 
 

management of Merkinch Local Ranger Development Officer.  The Scottish Waterways Trust were 

involved in BioBlitz events on the Merkinch foreshore in 2014, and are happy to continue to provide 

teaching resources in partnership with other organisations.  All records are passed to the Highland 

Biological Records Centre. 

Resources:  Merkinch Enterprise; Training providers; The Highland Council’s Biodiversity Officer; 

Scottish Waterways Trust;  Highland Biological Recording Group; Botanical Society of the British 

Isles Vice-County Recorder; BIFFA Award;  The Rank Foundation;  Young Start (Big Lottery Fund 

Scotland); Landfill Communities Fund. 

 

Objective 2 b - Attractive leaflets / other media are made available highlighting seasonal 

wildlife to Reserve visitors 

This objective has been developed following Merkinch Greenspace Directors’ visit to Duchess 

Wood LNR where similar leaflets are in place.  These serve to make Reserve visitors aware of the 

various types of wildlife that inhabit the Reserve, and also encourage informed amateurs with 

specialised interests to identify gaps and to attempt to update them with their own data 

contributions.  The suggested approach here is to start with easy, well-recorded groups and to 

progress to the more difficult, under-recorded groups as manpower becomes available through the 

acquired skills of the biological recording volunteers.  Use could be made of QR codes on small 

plastic plaques, fixed to existing benches and street furniture, and linking to an on-line leaflet. 

Measure 1: A bird leaflet is in place, printed and on-line, by end 2015. 

Measure 2: Flowering plant and mammal leaflets are in place, printed and on-line, by end 2016. 

Measure 3: A sea shore animal leaflet is in place, printed and on-line, by end 2017. 

Measure 4: Tree / shrub and fungi leaflets are in place, printed and on-line, by end 2018. 

Methods:  Collect data in liaison with relevant recording groups and individuals, design leaflets, 

print and place on Reserve website. 

Resources:  Friends of Merkinch LNR; local bird recorders; Highland Biological Recording Group; 

Merkinch Enterprise; funding from, for example, Heritage Lottery – Sharing Heritage Fund, Landfill 

Communities Fund. 

 

Objective 2 c - The Reserve website is kept up-to-date with species records 

This objective would widen the scope to inform people of what is special about the Reserve, and 

the work may best be carried out once the biological recording volunteers are in place.  Highland 

Biological Recording Group may be able to provide specialist help. 

Measure 1: The website is updated with species records at least monthly. 

Resources:  Friends of Merkinch LNR; The Highland Council’s Biodiversity Officer;  The Highland 

Council’s Ranger Service;  Highland Biological Recording Group. 
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Objective 2 d - The Reserve is a place where practical conservation work is promoted 

Since its declaration in 2007, Merkinch LNR has established a good working relationship with The 

Conservation Volunteers’ Green Gym project, who have carried out much practical improvement 

and maintenance work on the Reserve.  Some of the participants of the Green Gym project have 

come from Merkinch, but further work is required to strengthen the links between Friends of 

Merkinch LNR, The Conservation Volunteers and local people.  Use can be made of networking 

groups within Merkinch and South Kessock in order to promote locally the health benefits of 

participation in practical conservation work on the Reserve. 

Some of the work within this objective is also addressed in Objective 1 f above. 

Measure 1:  The working relationship with The Conservation Volunteers is re-established and 

practical work resumes on the Reserve on the part of the Green Gym project by spring 2015.   

Measure 2:  Two members of local community are trained to carry out species and habitat 

management, and are in place by summer 2015. 

Methods:  Friends of Merkinch LNR re-establish contact with The Conservation Volunteers and 

explore areas of mutual benefit.  RSPB have also indicated their interest in helping with practical 

conservation projects on the Reserve, and Friends of Merkinch LNR should contact them to 

establish what they are interested in doing on the site.  Friends of Merkinch LNR apply for short-

term funding to train two local people for qualification in herbicide application.   

Resources:  Friends of Merkinch LNR;  The Conservation Volunteers;  RSPB; Merkinch and South 

Kessock Network; Community Health Co-ordinator; BIFFA Award;  The Rank Foundation;  Young 

Start (Big Lottery Fund Scotland); Landfill Communities Fund. 

 

Objective 2 e - Local volunteers take responsibility for the management of invasive non-

native plant species 

The existing Reserve management group have identified some threats to the site from invasive 

non-native species.  The main problem species are michaelmas daisy, snowberry and Japanese 

knotweed.  Members of the group currently carry out control measures, considerable assistance is 

available from the Green Gym project, and RSPB have helped with the control of snowberry.  The 

Lower Ness Invasive Species Group are undertaking the removal of Japanese knotweed in the 

wider area, and this is likely to continue for the lifetime of this plan.  There is a need for more local 

people to assist the current volunteers by helping to identify and control invasive non-native plants. 

Measure 1:  Two members of local community are trained to carry out species and habitat 

management, and are in place by summer 2015. 

Measure 2:  All invasive non-native species populations are decreasing by end 2015. 

Measure 3:  The Reserve Facebook page is used by visitors to alert Friends of Merkinch LNR to 

new populations of invasive non-native species. 

Methods:  Friends of Merkinch LNR apply for short-term funding to train two local people for 

qualification in herbicide application.  Current cost for PA1 / PA6 certificates £380 / person.  

Friends of Merkinch LNR report sightings of invasive non-native species and carry out control 
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measures using appropriate methods at the appropriate season.  Research is undertaken into 

alternative methods of control for Michaelmas daisy, including grazing if compatible with public 

access needs. 

Resources:  Friends of Merkinch LNR;  The Conservation Volunteers;  Reserve Facebook page; 

BIFFA Award;  The Rank Foundation;  Young Start (Big Lottery Fund Scotland); Landfill 

Communities Fund. 

 

Objective 2 f - Local volunteers take responsibility for the management of dead wood, 

where required for the safety of visitors 

There is a perception amongst some Reserve visitors that the woodland within the site is “untidy”, 

largely owing to the shallow soil that gives rise to a significant proportion of wind-thrown timber.  

Merkinch Greenspace Directors are now aware, however, through the training provided as part of 

the management planning process, of the benefits of standing and lying dead wood for the habitat.  

As well as the frequently cited value for insect habitat, associated bird life and provision of sites for 

growth of fungi, the fallen stems provide refuges for deer, allowing them to escape pursuit by stray 

dogs, and also impede human access off the paths that allows part of the Reserve to act as a 

wildlife refuge without the need for additional management .  Directors have, however, identified 

the need to remove standing dead timber that is close to paths in the interests of visitor safety.  

This does not necessarily mean total felling of the tree concerned: by careful use of topping, 

reduced standing stems can be left adjacent to paths provided they are at least the distance of 

their height away from these paths.  Funding may be available from the Woodlands In and Around 

Towns scheme http://scotland.forestry.gov.uk/supporting/strategy-policy-

guidance/communities/woods-in-and-around-towns-wiat that is operated by Forestry Commission 

Scotland, once the Scotland Rural Development Programme funding gap has passed. 

Measure 1:  All standing dead wood adjacent to paths made safe by summer 2015.  

Measure 2:  Two members of the local community are trained to carry out woodland management, 

and are in place by autumn 2015. 

Methods:  Standing dead wood can be felled by trained members of the local community and / or 

The Conservation Volunteers Green Gym participants.  Topping of dead trees is likely to require 

the specialist services of a tree surgeon.  Likely cost £500 / day including machinery hire. 

Resources:  Friends of Merkinch LNR; The Conservation Volunteers Green Gym project; local tree 

surgeon; training providers; funding from Woodlands In and Around Towns project. 

 

Objective 2 g - The Reserve is a place where students and researchers provide valuable 

management support information and biological records 

With the growth of the University of the Highlands and Islands and the development of the new 

Inverness College campus, there is an opportunity for students to carry out research, for example 

as part of the Higher in Managing Environmental Resources, that could be of mutual benefit.  This 

work will raise the profile of the Reserve and will greatly assist in the future management 

http://scotland.forestry.gov.uk/supporting/strategy-policy-guidance/communities/woods-in-and-around-towns-wiat
http://scotland.forestry.gov.uk/supporting/strategy-policy-guidance/communities/woods-in-and-around-towns-wiat
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of the conservation interests, for example by developing a regime of hydrological monitoring. 

Measure 1: Develop formal link with Inverness College, agree and maintain list of potential student 

projects at HE and FE levels. 

Methods: The Highland Council’s Biodiversity Officer and Friends of Merkinch LNR liaise with 

relevant College staff and students. 

Resources: Partners’ time 

 

Aim 3 To maximise the learning opportunities afforded by the Reserve, and to communicate 

the importance of the wildlife to the local community, Inverness residents and visitors to 

the area 

 

Objective 3 a - All interpretation delivered through an up-to-date interpretation plan 

Measure 1: All interpretation on or about the Reserve uses the themes identified within the 

Reserve Interpretive Plan http://www.merkinchlnr.org.uk/pdf/Merkinch_LNR_Interpretive_Plan.pdf 

Methods: Maintain up-to-date Interpretation Plan that takes account of increased understanding of 

the Reserve developed during the implementation of this management plan. 

Resources:  Friends of Merkinch LNR, The Highland Council. 

 

Objective 3 b - Information on the use of the Reserve by schools is collated. 

There is a shortage of information on the extent to which the Reserve is used by local schools.  

Anecdotal evidence was obtained during the writing of this plan, but a systematic record would be 

helpful. 

Measure 1: Groups e-mail the Reserve website when visiting the site. 

Measure 2: Groups contact the volunteer Ranger when visiting the site. 

 

Objective 3 c - Provide programme of 7 events each year, open to all 

Since the Reserve was declared in 2007, a number of events have been run on the Reserve, but 

their frequency has varied from year to year, dependent on the availability of people to organise 

them.  The results of the recent public consultation have shown that 45% of questionnaire 

respondents would like more events to be held on the Reserve, yet this presents a challenge in 

that attendance at recently offered events has been poor.  The Highland Council’s Ranger Service 

have been the most prolific to date, holding a number of Ranger-led walks that were open to the 

public.  Following a training exercise for Merkinch Greenspace Directors that formed part of the 

recent consultation, a quarterly programme of early evening visits to the Reserve has been agreed, 

with the expectation that these will be attended by the Directors and also open to any interested 

local people.  There has also been some sort of “open day” or “fun day” run on the Reserve in most 

years since declaration, sometimes focussing closely on what the Reserve has to offer, and 

occasionally less so.  There will be a role for the voluntary Reserve rangers in contributing to and / 

or providing an annual programme of events in future.  It is also possible that RSPB would be 

http://www.merkinchlnr.org.uk/pdf/Merkinch_LNR_Interpretive_Plan.pdf
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interested in contributing to the events programme, and Friends of Merkinch LNR should contact 

them to find out. 

Measure 1:  4 quarterly early evening walks around the Reserve are held during 2015. 

Measure 2:  A Reserve Open Day, celebrating what is special about the Reserve, is held in each of 

the years 2015 – 2018. 

Measure 3:  Two additional specialist events, such as “BioBlitz” days, are held in each of the years 

2015 – 2018. 

Resources:  Friends of Merkinch LNR; The Highland Council’s Ranger Service and Biodiversity 

Officer; Highland Biological Recording Group; RSPB; Further education institutes; Local artists / 

musicians;  Scottish Waterways Trust. 

 

Objective 3 d - Establish a clear Welcome / entry point at the roundabout / entrance to 

Westfield 

The current sense of arrival at the Reserve remains very low key. This has been enhanced by the 

installation of the Reserve markers, but a greater sense of arrival is still required. It is proposed 

that a new entrance is created at the north end of the Reserve, to the right of the existing gate and 

away from the houses. This would lead into the north end of the Westfield.  The potential to locate 

an art feature in the roundabout that would be representative of the Reserve should be explored. 

This could be delivered through a competition and there is high potential for work in partnership 

with the Space by the Water Project here.  Before any action is taken on new installations ALL 

redundant old features should be removed.  These offer a sense of dereliction and indicate past 

problems. 

Measure 1: Welcome point established by March 2016 

Methods:   Install additional group seating in “amphitheatre”; sign and / or art installation on turning 

circle roundabout; remove old signs. 

Resources:  Friends of Merkinch LNR; The Highland Council through Space by the Water Project; 

picnic benches from Iain Chalmers; The Conservation Volunteers Green Gym project. 

 

Objective 3 e - Construct bird-hides / sheltered seating at appropriate locations 

The addition of wildlife watching facilities was the most desired new Reserve facility identified 

within the consultation questionnaire, with 48% of respondents requesting them.  This is consistent 

with the findings of the Muirtown and South Kessock Charrette, where a need was expressed for 

hides and / or sheltered seating at a number of locations along the sea wall. 

Measure 1: 2 additional benches in place in “amphitheatre” by end 

2015.  Cost £1,050. 

Measure 2: 3 structures combining bird hides and sheltered seating to be installed along sea wall 

by end 2016. 

Methods: Decide on location, budget and design. 
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Resources:  Friends of Merkinch LNR; funds realised through The Highland Council’s Space by the 

Water Project if application successful; potential funding from Landfill Communities Fund. 

 

Objective 3 f - Include Merkinch LNR in any wider publicity about Inverness 

The amount of information about Merkinch LNR available to residents of other parts of Inverness 

and further afield is improving (see Current Usage section above), but is in need of further 

enhancement.  The Reserve can be more of an asset to the City if it is better known. 

Measure 1:  VisitScotland “brown signs” publicising the Reserve are in place at agreed locations 

within Inverness by end 2016. 

Methods:  Liaison with The Highland Council and BEAR Scotland.  These organisations would be 

able to advise on costs. 

Resources:  Friends of Merkinch LNR; Merkinch Enterprise; The Highland Council; BEAR 

Scotland; VisitScotland. 

 

Objective 3 g - Work in partnership with the information centre in the ticket office 

As identified in the initial management plan, the information centre based at the old ticket office 

remains under threat.  It is now possible that The Highland Council will sell the building and 

associated land to the Whale and Dolphin Conservation Centre, and in the light of this it is 

important that Friends of Merkinch LNR work with Dell McLurg, who runs the facility as a long-

standing volunteer, to secure the best possible outcome for Merkinch LNR. 

 

Objective 3 h - Build a log cabin within the “amphitheatre” area 

There is local support for the installation of a log cabin to act as a sheltered meeting point on the 

Reserve.  The “amphitheatre” area is free of major flood risk constraints and is also within an area 

where appropriate development is possible.  Friends of Merkinch LNR should investigate the cost 

of installation of a log cabin and then commission it.  It would undoubtedly enhance the Reserve 

with its access to the sea front and outstanding views to the west and north to Ben Wyvis.  If such 

a development were to go forward it must respect the location and be designed to the highest 

environmental standards. 

Measure 1: Log cabin constructed by end 2016. 

Methods: Friends of Merkinch LNR to price and oversee building of a log cabin.   

Resources:  Friends of Merkinch LNR; Merkinch Enterprise; funding from, for example, BIFFAward 

/ Space by the Water Project; Landfill Communities Fund. 

 

Objective 3 i - Create managed opportunities for local children to build dens on the Reserve 

There is currently an issue with local children bringing disused furniture and other items onto the 

Reserve to make dens.  Whilst the activity itself is not regarded as a problem by Merkinch 

Greenspace Directors, the items brought in effectively become litter.  It has been suggested that 

advice be sought from local advocates of the Forest School movement to create structured 
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opportunities for children to build dens on the Reserve using natural, biodegradeable materials.  

There is, for example, plenty of willow on site. 

Measure 1:  All future dens built on the Reserve are of natural material. 

Methods:  Seek advice / formal training from local Forest School activists such as Abriachan 

Community Woodland.  The volunteer Rangers (see objective 1 f above) could be trained in Forest 

School skills, then deliver supervised den building events for local children. 

Resources:  Friends of Merkinch LNR; local Forest School practitioners; Merkinch volunteer 

Rangers; willow and other natural and harvestable material from the Reserve. 

 

Objective 3 j - Develop on-site and off-site information about the wrecks of the two boats 

near the mouth of the Caledonian Canal 

This is a project that would be delivered in partnership with Scottish Canals, and would make an 

excellent subject for the Space by the Water Project, assuming a successful outcome. 

Measure 1:  On-site and off-site information in place by end 2016. 

Methods:  Friends of Merkinch LNR work in partnership with Scottish Canals and Space by the 

Water project to deliver information both on site and on-line. 

Resources:  Friends of Merkinch LMR;  Merkinch LNR management group; Scottish Canals; Space 

by the Water Project. 

 

Aim 4 To improve and upgrade access provision to and within the Reserve 

 

Objective 4 a - Maintain existing routes to provide dry, firm surface, clear of vegetation and 

accessible to all 

This work can be achieved through a combination of the work of Friends of Merkinch LNR 

volunteers, the For the Right Reasons Project http://www.fortherightreasons.net/about%20us.htm 

and participants in The Conservation Volunteers’ Green Gym Project, who can commit to having a 

team on the Reserve approximately once a month, subject to suitable funding being available.  The 

wire netting on the surface of the boardwalk is coming to the end of its useful life, and 

improvements may be required to the structure of the boardwalk itself.  Estimated 4 days a year 

from The Conservation Volunteers’ Midweek Conservation Team at £300 / day. 

Measure 1:  Paths are maintained at a working width of 2.1 metres (for mixed use) and with 

smooth and dry surfaces. 

Methods: maintain / upgrade path network as required using volunteer labour as above. 

Resources:  Friends of Merkinch LNR; For the Right Reasons Project; TCV Midweek Conservation 

Team; “Canal College” Project for canal end of Reserve; deprived areas funding; materials for 

paths / boardwalk. 

 

 

 

http://www.fortherightreasons.net/about%20us.htm
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Objective 4 b - Continually replace any vandalised access furniture 

Merkinch LNR management group, working in partnership with The Conservation Volunteers’ 

Green Gym project, have a good record of quickly replacing and / or repairing any damaged 

access furniture on the Reserve.  There is evidence that this approach has paid off, as 

occurrences of vandalism are decreasing in frequency.  It is suggested that this approach be 

maintained.  Estimated 3 days a year from TCV Midweek Conservation Team at £300 / day. 

Measure 1:  Vandalised access furniture is repaired within 1 month of the occurrence. 

Resources:  Friends of Merkinch LNR; The Conservation Volunteers; materials for replacement / 

repairs. 

 

Objective 4 c - Promote walking on the Reserve in line with the National Walking Strategy 

http://www.scotland.gov.uk/Publications/2014/06/5743 

The National Walking Strategy is a Scottish Government initiative and is being promoted by 

Scottish Natural Heritage.  It is desirable that the Merkinch LNR management group becomes 

acquainted with this strategy and promotes walking on the Reserve in line with its 

recommendations. 

Measure 1:  Merkinch LNR management group members make themselves familiar with the 

strategy by end 2015 and follow its recommendations in order to promote walking on the Reserve. 

Resources:  Merkinch LNR management group; Reserve walks leaflet; Scottish Natural Heritage; 

The Highland Council’s Access Officer for Inverness 

 

Objective 4 d - Promote “cycling prescriptions” on Merkinch LNR in liaison with Fairfield 

Medical Practice and Velocity Café 

Some attempt has been made through the Merkinch local network group to encourage the 

catchment medical practice to promote healthy activities through prescriptions as an alternative to 

medicines.  The Velocity Café in Inverness, a business run by cyclists, is currently working with the 

Fairfield practice on cycling prescriptions, and there may be potential for Friends of Merkinch LNR 

to link up with Velocity by promoting the cycling opportunities on the Reserve. 

Measure 1:  Cycling prescriptions are offered from Fairfield Medical Practice by end 2016. 

Resources:  Friends of Merkinch LNR; Merkinch local network group; Velocity Café; Fairfield 

Medical Practice 

 

Objective 4 e - Promote the wider potential health benefits of the Reserve in partnership 

with the Community Health Co-ordinator 

There is potential for promotion of the health benefits of visiting the Reserve amongst a variety of 

client groups, and there could also be a social aspect in that the Reserve could serve to reduce the 

stigma of Merkinch with other areas of Inverness.  Aonach Mòr, an outreach project from New 

Craigs Hospital, has occupational therapists who are already working with the Scottish Waterways 

Trust, and this work could potentially extend to Merkinch LNR. 

http://www.scotland.gov.uk/Publications/2014/06/5743
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Methods:  Work with the NHS Community Health Co-ordinator and the Merkinch and South 

Kessock Network to promote opportunities as they arise. 

Resources:  Friends of Merkinch LNR; NHS Community Health Co-ordinator; Scottish Canals; 

Scottish Waterways Trust;  Aonach Mòr project; Merkinch and South Kessock Network. 

 

Objective 4 f - Create new path along desire line through Westfield as identified in Muirtown 

and South Kessock Charrette, if found to be compatible with proposed new housing 

adjacent to the Reserve 

This work has been suggested following the Muirtown and South Kessock Charrette and has been 

included in the proposed Space by the Water Project, but will require negotiation with Friends of 

Merkinch LNR as to its desirability.  It is suggested that should a new route be agreed, a 

specification, price and funding for this path be secured through the Space by the Water Project, 

assuming a successful outcome for the funding bid. 

Measure 1:  Path in place, if agreed, and built to required standards, by end 2016. 

Resources:  Friends of Merkinch LNR; Space by the Water Project; The Highland Council’s 

Inverness Access Officer. 

 

Objective 4 g - Create a circular path around Carnarc Point through the Space by the Water 

Project 

This objective has been identified through the Muirtown and South Kessock Charrette and has the 

full support of the current Merkinch Greenspace Directors.  It would widen the scope of the 

Reserve without necessarily requiring an agreement over the remaining foreshore between the 

ferry and Carnarc Point that currently lies outwith the Reserve boundary. 

Measure 1:  A circular path is in place around Carnarc Point by end 2017. 

Resources:  Friends of Merkinch LNR;  Merkinch LNR management group; Space by the Water 

Project;  The Highland Council’s Access Officer for Inverness. 

 

Objective 4 h - Provide ramp off Caledonian Canal linking to Reserve path network that is 

Disability Discrimination Act compliant and meets the requirements of Historic Scotland for 

the Scheduled Ancient Monument 

This objective is self-explanatory and would improve access to the Reserve at the western end.  It 

is a major project that requires partnership working with Scottish Canals and Historic Scotland, and 

would best be addressed through the Space by the Water Project.  Assuming a successful 

outcome for this bid, costings would need to be worked up as part of that project. 

Measure 1:  A ramp is in place by end 2018. 

Methods:  Install improved access at western end of Reserve according to methods determined 

through the Space by the Water Project. 
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Resources:  Friends of Merkinch LNR;  Merkinch LNR Management Group;  Scottish Canals;  

Scottish Waterways Trust (working through “Canal College” Project); Historic Scotland;  The 

Highland Council through the Space by the Water Project. 

 

Objective 4 i - Provide additional picnic benches in the “amphitheatre” area 

Forty five percent of questionnaire respondents expressed a desire for more seating on the 

Reserve.  In the short term, this is best addressed by the addition of two picnic benches in the 

“amphitheatre”, of a similar design to those currently in place. 

Measure 1: 2 additional picnic benches are in place by end 2015. 

Methods:  Commission Iain Chalmers to make two additional benches at a cost of £500 each plus 

approximately £50 for transport. 

Resources:  Friends of Merkinch LNR; Iain Chalmers; possible funding through BIFFAward small 

community grant; Landfill Communities Fund. 

 

Objective 4 j - Provide additional monolith signs outwith the Reserve boundary 

Merkinch Greenspace Directors are keen to see additional Reserve signs outwith the site, and this 

desire fits with the remit of the Space by the Water Project to strenthen links between the 

attractions of the Caledonian Canal, Great Glen Way and Merkinch LNR.  The new signs should 

reflect twinning arrangments with Duchess Wood LNR, should these be agreed. 

Measure 1:  Additional monolith signs in place by end 2017. 

Methods:  Agree sites for additional monoliths if and when funding is approved for the Space by 

the Water Project.  Costs to be investigated once this process is underway. 

Resources:  Merkinch LNR Management Group;  The Highland Council’s Access Officer;  Space 

by the Water Project. 

 

Objective 4 k - Promote responsible use of the Reserve by dog walkers 

The use of the Reserve for dog walking, whilst popular, is also highly controversial.  Dog fouling 

remains one of the strongest negative issues for Reserve visitors, and there have also been 

incidents of frightening of other human visitors and disturbance of and / or attacking wildlife.  This 

is to a certain extent a matter of education, but would also be more effectively managed with a 

greater patrolling presence from Dog Wardens and / or volunteer Rangers.  In addition, a strong 

desire for more dog waste bins was demonstrated during the community consultations. 

Measure 1:  Three additional dog waste bins are in place, in locations agreed by Friends of 

Merkinch LNR, by end 2015. 

Measure 2:  Friends of Merkinch LNR approach The Highland Council to request increased Dog 

Warden presence on the Reserve by summer 2015. 

Measure 3:  Volunteer Rangers police dog use once they are in place (see Objective 1 f above). 
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Methods:  Funding sought for additional dog waste bins which are then installed by local volunteers 

and / or The Conservation Volunteers’ Green Gym project.  Dog Warden and / or volunteer 

Rangers patrol the Reserve and challenge irresponsible dog ownership. 

Resources:  Friends of Merkinch LNR; The Conservation Volunteers’ Green Gym project; The 

Highland Council’s Dog Warden; volunteer Rangers; funding from e g BIFFAward small grants; 

Landfill Communities Fund. 

 

Aim 5 To establish governance for the reserve that will sustain its management 

through innovative access to funding sources 

 

Objective 5 a - The Reserve has its own “Friends of Merkinch LNR” group that is 

responsible for the Reserve to local people, funders and partners 

This objective reflects an aspiration of Merkinch Greenspace Directors following their training visit 

to Duchess Wood LNR in August 2014.  Their wish to is simplify the current governance of the 

Reserve and also to create an opportunity to raise funds for the Reserve through subscriptions.  

Under this arrangement, Merkinch Greenspace Directors, Merkinch LNR management group 

members, members and volunteers would all come under the same heading.  It is felt that 

subscriptions should be paid on a donation basis. 

Measure 1:  The Friends of Merkinch LNR are formally constituted by end March 2015. 

Measure 2:  Fifty members are recruited to Friends of Merkinch LNR by end 2015. 

Measure 3:  Two hundred members are recruited to Friends of Merkinch LNR by end 2018. 

Resources:  Merkinch LNR management group;  Friends of Merkinch LNR;  Merkinch Enterprise. 

 

Objective 5 b - The Reserve extends to include Carnarc Point to ensure its long term 

management for local access and amenity 

The Reserve boundary currently extends to a line approximately half way between the old ferry 

terminal and Carnarc Point.  The remaining land belongs to Inverness Harbour Trust and Friends 

of Merkinch LNR should continue to negotiate with them as to the inclusion of Carnarc Point within 

the Reserve. 

 

Aim 6 To deliver best practice management for the Reserve that will be an example 

for other reserves 

 

Objective 6 a - To maintain an up to date Health and Safety policy following risk assessment 

for visitors to the Reserve and undertake a site risk assessment twice yearly 

The Reserve contains features that present a risk to the visitor. As the area is specifically promoted 

for public access and enjoyment, it is essential that the Management Group continues to address 

the Health and Safety needs of visitors. They must maintain a Health and Safety policy appropriate 

for the Reserve. 
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Measure 1:  Health and Safety Policy in place and implemented. 

Methods:  Twice yearly inspection and review of risk assessment by management group. 

Resources:  Advice from The Highland Council and Scottish Canals. 

 

Objective 6 b - The Reserve employs a range of locally based people, and works in 

partnership with a range of local groups, who are central to delivering the management 

plan. 

The measures, methods and resources required are as in objectives 1 f, 2 d, 2 e, 2 f above. 

 

Objective 6 c - To monitor the number of visitors to the Reserve 

Since the Reserve was declared in 2007, considerable effort has been made on the part of The 

Highland Council’s Ranger Service to deploy and monitor people counters at three stations on the 

site.  Unfortunately, although accurate data were obtained in 2009, the counters appear to have 

become clogged with soil and other debris, and the succeeding years’ data cannot be considered 

accurate.  The Ranger Service is currently looking into replacement of the counters with more 

robust alternatives.  It is highly desirable that accurate annual data are obtained in order to plan for 

the Reserve and to justify funding applied for. 

Measure 1:  Accurate counts of the number of passes are obtained at all three stations in each of 

the years 2015 – 2018. 

Methods:  Costs of replacing the current people counters are obtained.  Monthly checking of 

people counters and maintenance of spreadsheet record. 

Resources:  The Highland Council’s Ranger Service; three replacement people counters. 

 

Objective 6 d - The Merkinch LNR management group regularly reports back to the 

community on progress on the Reserve 

It is critical that the local community is kept up to date with progress on the Reserve and are 

advised of any interesting developments.  To do this, it is recommended that a quarterly page is 

included in Merkinch New and Views, and that the Merkinch LNR website is updated with 

additional information about the Reserve – particularly minutes of management group meetings 

and documents arising from Reserve plans and projects.  Wildlife sightings are currently well 

shared through the Reserve’s Facebook page. 

Measure 1:  Community feel informed and engaged with work on Reserve 

Measure 2:  Quarterly Reserve update included in Merkinch News and Views 

Methods: Maintain up-to-date website, Facebook page and newsletter 

Resources:  Friends of Merkinch LNR; Merkinch Enterprise; Merkinch News and Views; The 

Highland Council’s Biodiversity Officer;  The Highland Council’s Ranger Service.  £100 per year. 
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Objective 6 e - The Reserve produces an Annual Report for the community, funders and 

Partners 

An Annual Report should be produced each year to record the past year on the Reserve.  This 

should record all significant activity on the Reserve and should be published on the website as well 

as being provided for all interested parties. 

Measure 1:  Annual Report produced, with limited circulation but published on LNR website. 

Methods:  Overseen by management group, but contracted out. 

Resources:  £1400 per year. 

 

Objective 6 f - The Management Plan is reported on every year and is reviewed every 3 

years 

Progress towards meeting the objectives of this Plan should be recorded and reported back on 

annually within the Annual Report. The Management Plan should be subject to a critical review in 

Year 3 and should be updated for the next 3 year cycle 

Measure 1: Plan evaluated / updated annually major review Year 3 

Methods:  Management group assess progress against targets and action plan and amend forward 

plan accordingly.  Agree approach to review with key funders and partners. 

Resources:  LNR management group; The Highland Council; SNH; Scottish Canals; review costs 

£4750. 

 

Objective 6 g - A “twinning” arrangement is agreed with the managers of Duchess Wood 

LNR in Helensburgh 

In August 2014, Merkinch Greenspace Directors visited Duchess Wood LNR in Helensburgh.  

Helpful working relationships were formed with members of the Duchess Wood LNR committee, 

and they and the Directors are keen to maintain this link.  The Directors wish to make this semi-

formal through a twinning arrangement.  As far as the author is aware, there are no existing 

twinned Local Nature Reserves, so there is an opportunity for Duchess Wood and Merkinch LNRs 

to lead by example in this respect.  Advice may be sought from the SNH Local Nature Reserve 

officer via the Dingwall area office. 

Measure 1:  Twinning between Duchess Wood and Merkinch LNRs agreed by end 2016. 

Measure 2:  Twinning publicised on Merkinch LNR website, Facebook page, press release etc by 

end 2016. 

Measure 3:  Twinning publicised on Merkinch signage as and when signs are replaced. 

Resources:  Friends of Merkinch LNR;  Friends of Duchess Wood LNR;  Merkinch LNR 

management group; SNH LNR officer;  Space by the Water Project (for production of new 

signage). 
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Objective 6 h - The Friends undertake ‘Learning Visits’ to other LNRs and host visits from 

Duchess Wood LNR and other similar groups 

As part of the ongoing training of Merkinch Greenspace Directors (soon to become Friends of 

Merkinch LNR), it would be helpful for Directors to be able to visit other comparable LNRs in order 

to foster their own understanding and to explore issues to mutual benefit.  Duchess Wood LNR 

committee members have expressed their enthusiasm to visit Merkinch LNR by return, and it is 

hoped that, in future, they will have a presence at least at annual Merkinch LNR events. 

Measure 1:  Friends of Merkinch LNR visit at least one other LNR during the period 2015 – 2018. 

Measure 2:  Friends of Duchess Wood are invited to visit Merkinch LNR at least annually during 

the period 2015 – 2018. 

Resources:  Friends of Merkinch LNR;  Friends of Duchess Wood LNR;  committee of another 

LNR;  costs to be covered under management plan review as at objective 6 f above. 

 

Objective 6 i - “Recycling on the Go” bins are provided at the turning circle and canal 

entrances to the Reserve 

It was identified at the public consultation day in October 2014 that there is currently no recycling 

provision on the Reserve.  It was therefore suggested that recycling bins be provided at the main 

entrances to the site.  This would demonstrate sound environmental practice and set a good 

example to Reserve visitors. 

Measure 1:  “Recycling on the Go” bins are in place at the turning circle and canal entrances to the 

Reserve by end 2015. 

Methods:  Liaise with Ross-shire Waste Action Network (RoWAN) and The Highland Council to 

install recycling points.  These organisations may be able to fund the provision. 

Resources:  Friends of Merkinch LNR;  RoWAN;  The Highland Council. 

 

Objective 6 j - The Reserve helps to deliver the outcomes identified within the Highland 

Single Outcome Agreement 

The reserve has the potential to provide the perfect environment for activities outlined in the 

Highland Single Outcome Agreement 

http://www.highland.gov.uk/downloads/file/4613/single_outcome_agreement_3  for example the 

Green Gym and other volunteering opportunities, which would result in a range of benefits for the 

local community. 

Resources:  Advice from The Highland Council and SNH 

 

 

 

 

http://www.highland.gov.uk/downloads/file/4613/single_outcome_agreement_3


 

Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

1 To increase the benefits 
to individuals and 
communities through 
active involvement with 
the reserve 

1a Provide additional 
seating on seawall, 
overlooking “heron 
pool” and in 
“amphitheatre” near 
entrance to Westfield 

1a1 2 additional benches in 
place in “amphitheatre”  

Friends of Merkinch LNR / 
Space by the Water project 

By end 
2015 

 £ 
1,050  

       £       
1,050  

1a2 3 structures combining 
bird hides and sheltered 
seating to be installed 
along sea wall and 
adjacent to the “heron 
pool”  

Friends of Merkinch LNR / 
Space by the Water project 

By end 
2016 

          

1b Promote Reserve 
facilities to all local GP 
practices 

1b1 All GPs operating in the 
postcodes identified in 
the consultation 
questionnaires are 
aware of the 
recreational and health 
promoting opportunities 
of the Reserve 

 Friends of Merkinch LNR / 
Community Health Co-
ordinator / Scottish Waterways 
Trust  

  

  

        

1c Update Reserve walks 
leaflet to reflect any 
new paths and / 
facilities created 

1c1 Leaflet updated by 
March 2017 assuming 
successful outcome of 
Space by the Water 
Project 

 Friends of Merkinch LNR / 
Rotary Club Inverness Culloden 
/ The Highland Council's Ranger 
Service / Community Health Co-
ordinator  

March 
2017 

  

        

1d Liaise with The 
Highland Council on 
the continued 
maintenance of 
football pitches for all-
year use 

1d1 Continue to maintain as 
required 

The Highland Council / Friends 
of Merkinch LNR 

            

1d2 The feasibility of 
installing secure on-site 
equipment storage is 
investigated 

The Highland Council / Friends 
of Merkinch LNR 

            

 

 

 

9. Tables of objectives 
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

1 To increase the benefits 
to individuals and 
communities through 
active involvement with 
the reserve 

1e Train local people to 
act as volunteer 
Reserve rangers, 
guided walk leaders, 
providers of 
information, basic 
interpretative 
techniques, biological 
recording, species and 
habitat management 

1e1 Two members of local 
community are trained 
to carry out species and 
habitat management 

 Friends of Merkinch LNR / The 
Conservation Volunteers / 
Scottish Waterways Trust  

Summer 
2015 

  

        

1e2 A Merkinch Local Ranger 
Development Officer is 
appointed 

 Friends of Merkinch LNR / 
Merkinch Enterprise / For the 
Right Reasons project  

End 
2015 

  

 
£27,500  

 £  
27,500  

 £  
27,500  

 £     
82,500  

1e3 Two members of local 
community are trained 
to carry out biological 
recording 

 Merkinch Enterprise / The 
Highland Council's Biodiversity 
Officer /  Highland Biological 
Recording Group / Botanical 
Society of the British Isles  

Spring 
2017 

  

        

1e4 Two members of local 
community are trained 
to carry out education / 
information / 
interpretation, 
effectively operating as 
voluntary Reserve 
rangers 

 Merkinch Enterprise / The 
Highland Council's Ranger 
Service / Scottish Waterways 
Trust  

Spring 
2017 

  

        

1f Organise a monthly 
work day on the 
Reserve as an 
opportunity for all 
local people to get 
involved 

1f1 A monthly work day is 
established on the 
Reserve 

 Friends of Merkinch LNR / The 
Conservation Volunteers / For 
the Right Reasons Project  

Summer 
2015 
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

1 To increase the benefits 
to individuals and 
communities through 
active involvement with 
the reserve 

1g Involve Merkinch 
Primary School pupils 
in structured litter 
picking events 

1g1 Merkinch School pupils 
visit the Reserve 
quarterly for the 
purpose of litter picking 

 Merkinch School / John Muir 
Award / Ross-shire Waste 
Action Network  

From 
summer 
2015 

  

        

1h Promote the Reserve 
in the context of it’s 
ease of access from 
Inverness on foot or 
bicycle 

1h1 Signs in the city centre 
direct cyclists and 
walkers to the Reserve 

 Friends of Merkinch LNR / The 
Highland Council's Access 
Officer for Inverness / Space by 
the Water project  

 End 
2017 

  

        

1h2 Signs at other nearby 
attractions such as the 
Caledonian Canal, the 
Great Glen Way and 
Carnarc Point direct 
cyclists and walkers to 
the Reserve 

 Friends of Merkinch LNR / The 
Highland Council's Access 
Officer for Inverness / Space by 
the Water project  

 End 
2016 
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

2 To celebrate the wildlife 
value of the Reserve 
through the conservation 
and sustainable 
management of its 
habitats and species 

2a The Reserve maintains 
a detailed inventory of 
habitats and species 

2a1 Two members of local 
community are trained 
to carry out biological 
recording 

 Merkinch Enterprise / Training 
providers / The Highland 
Council's Biodiversity Officer / 
Botanical Society for the British 
Isles / University of the 
Highlands and Islands / Scottish 
Waterways Trust  

Spring 
2017 

  

        

2a2 All wildlife records are 
collated in liaison with 
the Highland Biological 
Records Centre 

 Highland Biological Recording 
Group / The Highland Council's 
Biodiverstiy Officer / Botanical 
Society for the British Isles / 
Scottish Waterways Trust  

  

  

        

2b Attractive leaflets / 
other media are made 
available highlighting 
seasonal wildlife to 
Reserve visitors 

2b1 A bird leaflet is in place, 
printed and on-line 

 Friends of Merkinch LNR / 
Local bird recorders / Highland 
Biological Recording Group / 
Merkinch Enterprise  

End 
2015 

  

        

2b2 Flowering plant and 
mammal leaflets are in 
place, printed and on-
line 

 Friends of Merkinch LNR / 
Highland Biological Recording 
Group / Merkinch Enterprise  

End 
2016 

          

2b3 A sea shore animal 
leaflet is in place, 
printed and on-line 

 Friends of Merkinch LNR / 
Highland Biological Recording 
Group / Merkinch Enterprise  

End 
2017 

          

2b4 Tree / shrub and fungi 
leaflets are in place, 
printed and on-line 

 Friends of Merkinch LNR / 
Highland Biological Recording 
Group / Merkinch Enterprise  

End 
2018 
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

2 To celebrate the wildlife 
value of the Reserve 
through the conservation 
and sustainable 
management of its 
habitats and species 

2c The Reserve 
website is kept up-
to-date with species 
records 

2c1 The website is updated 
with species records at 
least monthly 

 Friends of Merkinch LNR / The 
Highland Council's Biodiversity 
Officer / The Highland Council's 
Ranger Service / Highland 
Biological Recording Group  

  

  

        

2d The Reserve is a 
place where 
practical 
conservation work 
is promoted 

2d1 The working relationship 
with The Conservation 
Volunteers is re-
established and practical 
work resumes on the 
Reserve on the part of 
the Green Gym project 

 Friends of Merkinch LNR / The 
Conservation Volunteers / 
Royal Society for the Protection 
of Birds / Merkinch and South 
Kessock Network / Community 
Health Co-ordinator  

Spring 
2015 

 £ 
3,600  

 £  
3,600  

 £    
3,600  

 £    
3,600  

 £     
14,400  

2d2 Two members of local 
community are trained 
to carry out species and 
habitat management 

 Friends of Merkinch LNR / The 
Conservation Volunteers / 
Royal Society for the Protection 
of Birds / Merkinch and South 
Kessock Network / Community 
Health Co-ordinator  

Summer 
2015 

          

2e Local volunteers 
take responsibility 
for the 
management of 
invasive non-native 
plant species 

2e1 Two members of local 
community are trained 
to carry out species and 
habitat management 

 Friends of Merkinch LNR / The 
Conservation Volunteers  

Summer 
2015 

  

        

2e2 All invasive non-native 
species populations are 
decreasing  

 Friends of Merkinch LNR / The 
Conservation Volunteers  

End 2015           

2e3 The Reserve Facebook 
page is used by visitors 
to alert Friends of 
Merkinch LNR to new 
populations of invasive 
non-native species 

 Friends of Merkinch LNR / The 
Conservation Volunteers  
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

2 To celebrate the wildlife 
value of the Reserve 
through the conservation 
and sustainable 
management of its 
habitats and species 

2f Local volunteers take 
responsibility for the 
management of dead 
wood, where required 
for the safety of 
visitors 

2f1 All standing dead wood 
adjacent to paths made 
safe 

 Friends of Merkinch LNR / The 
Conservation Volunteers / tree 
surgeon  

Summe
r 2015 

 £    
500  

  

   £       
500  

  

2f2 Two members of the 
local community are 
trained to carry out 
woodland management 

Friends of Merkinch LNR / The 
Conservation Volunteers / 
training providers 

Autumn 
2015 

  

        

2g The Reserve is a place 
where students and 
researchers provide 
valuable management 
support information 
and biological records 

2g1 Develop formal link with 
Inverness College, agree 
and maintain list of 
potential student 
projects at HE and FE 
levels 

Friends of Merkinch LNR / The 
Highland Council's Biodiversity 
Officer 
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Aim 
Objecti
ve   

Meas
ure   

Potential delivery 
organisation Timing 2015 2016 2017 2018 Total 

To maximise the 
learning 
opportunities 
afforded by the 
Reserve, and to 
communicate the 
importance of the 
wildlife to the local 
community, 
Inverness residents 
and visitors to the 
area 

3a All interpretation 
delivered through 
up-to-date 
interpretation 
plan 

3a1 All interpretation on or about the Reserve uses the 
themes identified within the Reserve Interpretive Plan 
http://www.merkinchlnr.org.uk/pdf/Merkinch_LNR_Int
erpretive_Plan.pdf 

Friends of Merkinch 
LNR / The Highland 
Council 

            

  3b Information on 
the use of the 
Reserve by 
schools is collated 

3b1 Groups e-mail the Reserve website when visiting the 
site 

              

      3b2 Groups contact the volunteer Ranger when visiting the 
site 

              

  3c Provide 
programme of 7 
events each year, 
open to all 

3c1 4 quarterly early evening walks around the Reserve are 
held 

Friends of Merkinch 
LNR / The Highland 
Council's Ranger Service 

2015           

      3c2 A Reserve Open Day, celebrating what is special about 
the Reserve, is held annually 

 Friends of Merkinch 
LNR / The Highland 
Council's Ranger Service 
/ local artists and 
musicians  

Annual 
(summ
er) 

  

        

      3c3 Two additional specialist events, such as “BioBlitz” days, 
are held annually 

 Friends of Merkinch 
LNR / The Highland 
Council's Biodiversity 
Officer / Highland 
Biological Recording 
Group / Royal Society 
for the Protection of 
Birds / further 
education institutes  

Annual 
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

3 To maximise the learning 
opportunities afforded 
by the Reserve, and to 
communicate the 
importance of the 
wildlife to the local 
community, Inverness 
residents and visitors to 
the area 

3d Establish a clear 
Welcome / entry point 
at the roundabout / 
entrance to Westfield 

3d1 Welcome point 
established  

 Friends of Merkinch LNR / 
Space by the Water project / 
The Conservation Volunteers  

March 
2016 

  

        

3e Construct bird-hides / 
sheltered seating at 
appropriate locations 

3e1 2 additional benches in 
place in “amphitheatre” 

Friends of Merkinch LNR End 
2015 

 £ 
1,050  

        

3e2 3 structures combining 
bird hides and sheltered 
seating to be installed 
along sea wall  

 Friends of Merkinch LNR / 
Space by the Water project  

End 
2016 

  

        

3f Include Merkinch LNR 
in any wider publicity 
about Inverness 

3f1 VisitScotland “brown 
signs” publicising the 
Reserve are in place at 
agreed locations within 
Inverness 

 Friends of Merkinch LNR / 
Merkinch Enterprise / The 
Highland Council / BEAR 
Scotland / VisitScotland  

End 
2016 

  

        

3g Work in partnership 
with the information 
centre in the ticket 
office 

    Friends of Merkinch LNR / Dell 
McLurg 

            

3h Build a log cabin within 
the “amphitheatre” 
area 

3h1 Log cabin constructed Friends of Merkinch LNR / 
Merkinch Enterprise 

End 
2016 

          

3i Create managed 
opportunities for local 
children to build dens 
on the Reserve 

3i1 All future dens built on 
the Reserve are of 
natural material 

 Friends of Merkinch LNR / 
Forest Schools  

  

  

        

3j Develop on-site and 
off-site information 
about the wrecks of 
the two boats near the 
mouth of the 
Caledonian Canal 

3j1 On-site and off-site 
information in place  

 Friends of Merkinch LNR / 
Scottish Canals / Space by the 
Water project  

End 
2016 
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Potential delivery organisation Timing 2015 2016 2017 2018 Total

4a Maintain exis ting 

routes  to provide dry, 

fi rm surface, clear of 

vegetation and 

access ible to a l l

4a1 Paths  are maintained 

at a  working width of 

2.1 metres  (for mixed 

use) and with smooth 

and dry surfaces .

 Friends  of Merkinch LNR / For 

the Right Reasons  project / 

The Conservation Volunteers  / 

Scottish Waterways  Trust 

Canal  Col lege project 

4b Continual ly replace any 

vandal ised access  

furniture

4b1 Vandal ised access  

furniture is  repaired 

within 1 month of the 

occurrence

 Friends  of Merkinch LNR / The 

Conservation Volunteers  

4c Promote walking on the 

Reserve in l ine with 

the National  Walking 

Strategy 

http://www.scotland.go

v.uk/Publ ications/2014/

06/5743

4c1 Merkinch LNR 

management group 

members  make 

themselves  fami l iar 

with the s trategy and 

fol low i ts  

recommendations  in 

order to promote 

walking on the Reserve

 Merkinch LNR Management 

Group / Scottish Natura l  

Heri tage / The Highland 

Counci l 's  Access  Officer for 

Inverness  

End 

2015

4d Promote “cycl ing 

prescriptions” on 

Merkinch LNR in l ia ison 

with Fa irfield Medica l  

Practice and Veloci ty 

Café

4d1 Cycl ing prescriptions  

are offered from 

Fairfield Medica l  

Practice

 Friends  of Merkinch LNR / 

Merkinch and South Kessock 

Network / Community Health 

Co-ordinator / Veloci ty Café / 

Fa irfield Medica l  Practice 

End 

2016

4e Promote the wider 

potentia l  health 

benefi ts  of the Reserve 

in partnership with the 

NHS Health Officer

 Friends  of Merkinch LNR / 

Community Health Co-

ordinator / Merkinch and 

South Kessock Network / 

Scottish Waterways  Trust / 

Aonach Mòr project 

Measure

To improve and upgrade 

access  provis ion to and 

within the Reserve

4

Aim Objective
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

4 To improve and upgrade 
access provision to and 
within the Reserve 

4f Create new path along 
desire line through 
Westfield as identified 
in Muirtown and South 
Kessock Charrette, if 
found to be 
compatible with 
proposed new housing 
adjacent to the 
Reserve 

4f1 Path in place, if agreed, 
and built to required 
standards 

 Friends of Merkinch LNR / 
Space by the Water project / 
The Highland Council's Access 
Officer for Inverness  

End 
2016 

  

        

4g Create a circular path 
around Carnarc Point 
through the Space by 
the Water Project 

4g1 A circular path is in place 
around Carnarc Point  

 Friends of Merkinch LNR / 
Merkinch LNR Management 
Group / Space by the Water 
project / The Highland Council's 
Access Officer for Inverness  

End 
2017 

  

        

4h Provide ramp off 
Caledonian Canal 
linking to Reserve path 
network that is 
Disability 
Discrimination Act 
compliant and meets 
the requirements of 
Historic Scotland for 
the Scheduled Ancient 
Monument 

4h1 A ramp is in place   Friends of Merkinch LNR / 
Merkinch LNR Management 
Group / Space by the Water 
project / Historic Scotland / 
Scottish Canals / Scottish 
Waterways Trust Canal College 
project  

End 
2018 
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

4 To improve and upgrade 
access provision to and 
within the Reserve 

4i Provide additional 
picnic benches in the 
“amphitheatre” area 

4i1 2 additional picnic 
benches are in place  

Friends of Merkinch LNR / Iain 
Chalmers 

End 
2015 

 £ 
1,050  

        

4j Provide additional 
monolith signs outwith 
the Reserve boundary 

4j1 Additional monolith 
signs in place  

Merkinch LNR Management 
Group;  The Highland Council’s 
Access Officer;  Space by the 
Water Project 

End 
2017 

          

4k Promote responsible 
use of the Reserve by 
dog walkers 

4k1 Three additional dog 
bins are in place, in 
locations agreed by 
Friends of Merkinch LNR 

Friends of Merkinch LNR; The 
Conservation Volunteers’ Green 
Gym project; The Highland 
Council’s Dog Warden; 
volunteer Rangers 

End 
2015 

          

4k2 Friends of Merkinch LNR 
approach The Highland 
Council to request 
increased Dog Warden 
presence on the Reserve 

Friends of Merkinch LNR; The 
Conservation Volunteers’ Green 
Gym project; The Highland 
Council’s Dog Warden; 
volunteer Rangers 

Summer 
2015 

          

4k3 

Volunteer Rangers 
police dog use once they 
are in place (see 
Objective 1 f above) 

Friends of Merkinch LNR; The 
Conservation Volunteers’ Green 
Gym project; The Highland 
Council’s Dog Warden; 
volunteer Rangers 
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

5 To establish governance 
for the reserve that will 
sustain its management 
through innovative 
access to funding 
sources 

5a The Reserve has its 
own “Friends of 
Merkinch LNR” group 
that is responsible for 
the Reserve to local 
people, funders and 
partners 

5a1 The Friends of Merkinch 
LNR are formally 
constituted 

Merkinch LNR management 
group;  Friends of Merkinch 
LNR;  Merkinch Enterprise 

March 
2015 

          

5a2 Fifty members are 
recruited to Friends of 
Merkinch LNR 

Merkinch LNR management 
group;  Friends of Merkinch 
LNR;  Merkinch Enterprise 

End 
2015 

          

5a3 Two hundred members 
are recruited to Friends 
of Merkinch LNR  

Merkinch LNR management 
group;  Friends of Merkinch 
LNR;  Merkinch Enterprise 

End 
2018 

          

5b The Reserve extends 
to include Carnarc 
Point to ensure its long 
term management for 
local access and 
amenity 

    Friends of Merkinch LNR; 
Inverness Harbour Trust 
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

6 To deliver best practice 
management for the 
Reserve that will be an 
example for other 
reserves 

6a To maintain an up to 
date Health and Safety 
policy following risk 
assessment for visitors 
to the Reserve and 
undertake a site risk 
assessment twice 
yearly 

6a1 Health and Safety Policy 
in place and 
implemented 

The Highland Council Ranger 
Service; Scottish Canals 

 Twice 
yearly 

          

6b The Reserve employs a 
range of locally based 
people, and works in 
partnership with a 
range of local groups, 
who are central to 
delivering the 
management plan 

  See objectives 1 f, 2 d, 2 
e, 2 f above 

              

6c To monitor the 
number of visitors to 
the Reserve 

6c1 Accurate counts of the 
number of passes are 
obtained at all three 
stations  

The Highland Council’s Ranger 
Service 

All 
years 

          

6d The Merkinch LNR 
management group 
regularly reports back 
to the community on 
progress on the 
Reserve 

6d1 Community feel 
informed and engaged 
with work on Reserve 

Friends of Merkinch LNR; 
Merkinch Enterprise; Merkinch 
News and Views; The Highland 
Council’s Biodiversity Officer;  
The Highland Council’s Ranger 
Service 

  

          
6d2 Quarterly Reserve 

update included in 
Merkinch News and 
Views 

Friends of Merkinch LNR; 
Merkinch Enterprise; Merkinch 
News and Views; The Highland 
Council’s Biodiversity Officer;  
The Highland Council’s Ranger 
Service 

   £      
25  

 £       
25  

 £         
25  

 £         
25  

 £          
100  
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Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

6 To deliver best practice 
management for the 
Reserve that will be an 
example for other 
reserves 

6e The Reserve produces 
an Annual Report for 
the community, 
funders and partners 

6e1 Annual Report 
produced, with limited 
circulation but published 
on LNR website 

Overseen by Merkinch LNR 
management group, but 
contracted out 

   £ 
1,400  

 £  
1,400  

 £    
1,400  

 £    
1,400  

 £       
5,600  

6f The Management Plan 
is reported on every 
year and is reviewed 
every 3 years 

6f1 Plan evaluated / 
updated annually major 
review Year 3 

LNR management group; The 
Highland Council; SNH; Scottish 
Canals 

         £    
4,750  

 £       
4,750  

6g A “twinning” 
arrangement is agreed 
with the managers of 
Duchess Wood LNR in 
Helensburgh 

6g1 Twinning between 
Duchess Wood and 
Merkinch LNRs agreed 

Friends of Merkinch LNR;  
Friends of Duchess Wood LNR;  
Merkinch LNR management 
group; SNH LNR officer;  Space 
by the Water Project (for 
production of new signage) 

End 
2016 

          

6g2 Twinning publicised on 
Merkinch LNR website, 
Facebook page, press 
release etc 

Friends of Merkinch LNR;  
Friends of Duchess Wood LNR;  
Merkinch LNR management 
group; SNH LNR officer;  Space 
by the Water Project (for 
production of new signage) 

End 
2016 

          

6g3 Twinning publicised on 
Merkinch signage as and 
when signs are replaced 

Friends of Merkinch LNR;  
Friends of Duchess Wood LNR;  
Merkinch LNR management 
group; SNH LNR officer;  Space 
by the Water Project (for 
production of new signage) 

            

 

 



58 
 

 

Aim Objective Measure Potential delivery organisation Timing 2015 2016 2017 2018 Total 

6 To deliver best practice 
management for the 
Reserve that will be an 
example for other 
reserves 

6h The Friends undertake 
‘Learning Visits’ to 
other LNRs and host 
visits from Duchess 
Wood LNR and other 
similar groups 

6h1 Friends of Merkinch LNR 
visit at least one other 
LNR during the period 
2015 – 2018 

Friends of Merkinch LNR;  
Friends of Duchess Wood LNR;  
committee of another LNR 

       £       
250  

   £          
250  

    6h2 Friends of Duchess 
Wood are invited to visit 
Merkinch LNR 

Friends of Merkinch LNR;  
Friends of Duchess Wood LNR;  
committee of another LNR 

At least 
annually 

          

6i “Recycling on the Go” 
bins are provided at 
the turning circle and 
canal entrances to the 
Reserve 

  “Recycling on the Go” 
bins are in place at the 
turning circle and canal 
entrances to the 
Reserve 

Friends of Merkinch LNR;  Ross-
shire Waste Action Network;  
The Highland Council 

End 
2015 

          

6j The Reserve helps to 
deliver the outcomes 
identified within the 
Highland Single 
Outcome Agreement 

    The Highland Council and SNH             



 

10  Glossary 

BioBlitz = an intense period of biological surveying in an attempt to record all the living species 

within a designated area. 

Biodiversity = the variety of life – plant and animal.  The term came into common use following 

the Rio convention in 1992. 

Biological assets = the wildlife that makes the Reserve special 

Charrette = French word for “little cart”.  In Paris during the 19th century, professors at the École 

de Beaux Arts (school of fine arts) circulated with little carts to collect final drawings from their 

students. Students would jump on the "charrette" to put finishing touches on their presentation 

minutes before the deadline.  The term is now used in a planning context to mean an intensive 

planning session where citizens, designers and others collaborate on a vision for development. 

Conservation = the wise management of resources for their long-term protection. 

Designation = the giving of protected status to land, for example to protect wildlife 

Governance = act of governing / management 

Greenspace =  any open piece of land that is undeveloped (has no buildings or other built 

structures) and is accessible to the public. It is partly or completely covered with grass, trees, 

shrubs, or other vegetation, and includes parks, community gardens, and cemeteries. 

Habitat = a place where a plant or animal lives 

Hydrology = the scientific study of the movement, distribution, and quality of water 

Infrastructure = the basic physical and organizational structure needed for the operation of a 

society or enterprise, or the services and facilities necessary for an economy to function. 

Interpretation = information about wildlife or other heritage.  This information may be on-site (e g 

noticeboards, weather-resistant maps) or off-site (books, leaflets, websites etc). 

Invasive non-native plant species (INNS) = plants that came from abroad that often grow very 

vigorously in Britain at the expense of our own plant species.  A classic example is Japanese 

knotweed. 

Invertebrates = animals without backbones, such as insects, spiders, crabs and cockles. 

RAMSAR site = A European conservation designation designed to protect wetlands, and which 

came about in the Iranian city of Ramsar. 

Scheduled Ancient Monument = a monument of national importance that Scottish Ministers have 

given legal protection under the Ancient Monuments and Archaeological Areas Act 1979.  Although 

the majority are on land, a small number lie under the sea. 

Single Outcome Agreement = an agreement between the Community Planning Partnership and 

the Scottish Government that sets out what a local authority hopes to achieve. 

Special Area of Conservation (SAC) = A European conservation designation that is concerned 

with protecting habitat. 

Special Protection Area (SPA) = A European conservation designation that is concerned with 

protecting birds. 
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Species = any type of animal or plant.  Two animals or plants of the same species will be able to 

breed with one another and to produce fertile young. 

Sub-tidal = part of the sea that lies just below the low-water mark and is therefore always under 

water. 
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11 Sources of information 

 

SNH general guidance on Local Nature Reserves http://www.snh.org.uk/pdfs/lnrs/finguide.pdf 

 

SNH Local Nature Reserve management planning guidance 

http://www.snh.gov.uk/docs/C46076.pdf 

 

Greenspace Scotland guide to sources of funding http://greenspacescotland.org.uk/funding-

sources.aspx 

 

SNH guide to funding for natural heritage projects http://www.snh.gov.uk/docs/A340448.pdf 

 

Information on management of Michaelmas daisy http://www.conservationevidence.com/individual-

study/19 

Duchess Wood LNR website http://duchesswood.org.uk/Home.php  

http://www.snh.org.uk/pdfs/lnrs/finguide.pdf
http://www.snh.gov.uk/docs/C46076.pdf
http://greenspacescotland.org.uk/funding-sources.aspx
http://greenspacescotland.org.uk/funding-sources.aspx
http://www.snh.gov.uk/docs/A340448.pdf
http://www.conservationevidence.com/individual-study/19
http://www.conservationevidence.com/individual-study/19
http://duchesswood.org.uk/Home.php
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Appendices 

Appendix 1 

Initial evaluation questionnaire sent to Merkinch Greenspace Directors 
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MERKINCH LNR MANAGEMENT PLAN 2014-2017 

INITIAL EVALUATION / TRAINING NEEDS QUESTIONNAIRE 

We are working together to produce the updated management plan for the Reserve.  We will need to know how 
successful this project has been when it is complete.  This questionnaire will help us find out how you view your 
current skills in managing the Reserve, as well as identifying your training needs for the task.  We will also send you a 
similar questionnaire at the end of the project, to see how your views have changed. 

Please mark one of the five boxes on the right to show how much you agree with each statement on the left.  Don’t 
spend too much time thinking about this – go with your gut feeling! 

Please return your completed questionnaire (either paper or electronic) to Anne Sutherland no later than Friday 13 
June. 

Thank you! 

Statement 
Strongly 
Agree 

Agree Neutral Disagree 
Strongly 
Disagree 

I understand what a Local Nature Reserve is and why it is 
important. 

     

The team running Merkinch LNR is a strong one.      

I feel proud of Merkinch LNR.      

I am confident that any problems the LNR currently faces 
can be solved. 

     

I feel confident in approaching members of the public 
visiting the Reserve and asking them their views on how the 
Reserve should be managed. 

     

I know where to get help if I feel that I’m struggling with 
my work of managing Merkinch LNR. 

     

I know about other LNRs in Scotland and feel that I can 
see Merkinch LNR in the context of all the other Reserves. 

     

I know how to manage the wildlife on Merkinch LNR.      

I know what wildlife habitats are on Merkinch LNR and 
how they need to be managed. 

     

I know how people need to be managed on Merkinch LNR.      

I would feel confident to chair a meeting of the Merkinch 
Greenspace Directors and / or the LNR Management 
Group. 

     

I have lots of ideas as to how Merkinch LNR could be 
managed better. 

     

I would enjoy telling people about how wonderful 
Merkinch LNR is, even on video or on TV! 

     

I know people who help manage other LNRs and would be 
happy to call on them for advice. 

     

Additional Comments (write on the back of this sheet if you need more space): 
 

 

You can remain anonymous if you wish, but it would be helpful to us if you could include your name here: 
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Appendix 2 

Summary of public questionnaire results 
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Question Response %

I am aware that LNR exists Yes 81

No 19

Regular visitor Yes 53

No 44

How often Daily 13

Twice a week 3

3 - 4 times a week 2

Weekly 13

Fortnightly 3

15 - 20 times a year 2

Once or twice a month 1

Monthly 10

3 - 4 times a year 3

Twice a year 2

Proud of LNR Yes 71

No 8

Feels safe in LNR Yes 64

No 9

Reasons for above Fear of dark 1

Fear of loiterers 2

Rough seas 1

Rough paths 1

Fear of motorbikes 3

Fear of dogs 3

Fear of wildlife! 1

Activities Dog walking 38

Duck feeding 26

Wildlife watching 44

Walking 57

Cycling 25

Playing 21

Sport 16

Other 8

Confident talking to other visitors Yes 61

No 24

LNR function Wildlife 36

People 13

Education 11

Protect land from development 12

Would like to help Yes 31

No 47

Desires Paid staff 40

More / better paths 43

More / better wildlife watching facilities 48

More seating 45

More LNR events 45

Better signage 29

Other 3

Playpark 4

Litter bins 1

Litter picking events 1

Tea-room / toilets 1

Shelters 1

Dog bins 1

Vegetation cut back 1

Visits from dog warden 1

Barbeque site 1

Likes Peace / tranquility 15

Wildlife 34

Location 1

Ease of access 7

People working together 2

Activities for children 1

Local greenspace 16

Scenery 9

Walks / paths 3

Adventure 1

Friendly people 1

Place to relax 3

Sports field 11

Trees to climb 10

Close to water 10

Dog walking provision 1

Seashore 1

Dislikes Litter 6

Overgrown vegetation 3

Tree damage 1

Fear of unknown 3

Drug / alcohol related issues 3

Dog fouling 10

Motorbikes 6

Antisocial behaviour 2

Fly tipping 2

Dogs behaviour 2

Lack of shelter 1

Uneven paths 1

Vandalism 1

Muddy paths 2

Age range Under 20 29

21 - 35 9

36 - 50 29

51 - 70 29

70+ 3

Gender Male 39

Female 42

Ethnic background Scottish 28

White Scottish 32

Viking 1

White British 2

White Australian 1

Welsh 2

British 5

Irish 1

English 2

White European 2

White English 2

Kurdish 1

Sample size = 118   

Notes on the results: 

- Not everyone uses the 

Reserve or is aware of its 

existence. 

- The most frequent postcodes 

of respondents were IV3 8HY 

(15%  – though these were all 

primary school pupils); IV3 

8SP (7% - this is the 

Rosehaugh Road area) and 

IV3 8AJ (4% - this is the 

Kessock Road area). 

- Not everyone answered all 

the questions, so the 

percentages for either / or 

questions do not necessarily 

add up to 100. 
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Appendix 3 

Hydrological survey map of Merkinch LNR 
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Appendix 4 

Update of data held by the Highland Biological Records Centre 12 November 2014 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Species Description Date Location NGR Abundance Observer Determiner Comment Type

Nesovitrea 

hammonis
Land snail 26/05/2013 Merkinch NH652466 1 Adrian Sumner Adrian Sumner

Habitat: salt 

marsh.
field record

Deroceras 

reticulatum

Grey garden 

slug
26/05/2013 Merkinch NH652466 1 Adrian Sumner Adrian Sumner

Habitat: salt 

marsh.
field record

Deroceras 

laeve
Marsh slug 26/05/2013 Merkinch NH652466 4 Adrian Sumner Adrian Sumner

Habitat: salt 

marsh.
field record

Potamopyrgus 

antipodarum

New Zealand 

mud snail
19/07/2013 Merkinch NH65174668 many Adrian Sumner Adrian Sumner

Habitat: bank 

of brackish 

lagoon.

field record

Potamopyrgus 

antipodarum

New Zealand 

mud snail
26/05/2013 Merkinch NH651466 many Adrian Sumner Adrian Sumner

Habitat: shore 

of tidal 

lagoon.

field record

Deroceras 

reticulatum

Grey garden 

slug
26/05/2013 Merkinch NH651466 4 Adrian Sumner Adrian Sumner

Habitat: shore 

of tidal 

lagoon.

field record

Deroceras 

panormitanum
Land slug 26/05/2013 Merkinch NH651466 4 Adrian Sumner Adrian Sumner

Habitat: shore 

of tidal 

lagoon.

field record

Arion 

subfuscus
Land slug 26/05/2013 Merkinch NH651466 2 Adrian Sumner Adrian Sumner

Habitat: shore 

of tidal 

lagoon.

field record

Arion flagellus Durham slug 26/05/2013 Merkinch NH651466 2 Adrian Sumner Adrian Sumner

Habitat: shore 

of tidal 

lagoon.

field record

Microtus 

agrestis
Field vole 04/09/2012 Merkinch LNR NH641472 1 juv.

Stephen 

Moran

Stephen 

Moran

Torpid on 

path.
field record

Microtus 

agrestis
Field vole 04/09/2012 Merkinch LNR NH641472 1 juv.

Stephen 

Moran

Stephen 

Moran

Torpid on 

path.
field record

Gracillaria 

syringella

Lilac leafminer 

moth
04/09/2012 Merkinch LNR NH641472 sev.

Stephen 

Moran

Stephen 

Moran

Mines in 

Fraxinus leaf.
field record

Philaenus 

spumarius

Meadow 

froghopper
04/09/2012 Merkinch LNR NH641472 sev. ad

Stephen 

Moran

Stephen 

Moran
On Alnus. field record

Alnetoidea 

alneti
Bug 04/09/2012 Merkinch LNR NH641472 sev. ad

Stephen 

Moran

Stephen 

Moran
On Alnus. field record
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Species Description Date Location NGR Abundance Observer Determiner Comment Type

Agromyza 

alnivora

Fly that feeds 

on alder
04/09/2012 Merkinch LNR NH641472 sev.

Stephen 

Moran

Stephen 

Moran

Mines in Alnus 

leaf.
field record

Helophilus 

trivittatus
Hoverfly 05/07/2012 Merkinch NH6572946292 1 Grace Munro

Murdo 

Macdonald

Identified 

from 

photograph.

field record

Eurrhypara 

hortulata

Small magpie 

moth
05/07/2012 Merkinch NH6572946292 1 Grace Munro

Murdo 

Macdonald

Confirmed by 

photograph.
field record

Plateumaris 

sericea
Leaf beetle 03/05/2009 Merkinch LNR NH653469 1 Nick Sidle Richard Jones

Identified 

from 

photograph on 

iSpot.

field record

Heterarthrus 

vagans

Sawfly that 

feeds on alder
08/10/2010 Merkinch NH6546 sev.

Murdo 

Macdonald

Murdo 

Macdonald

Larvae in 

mines in Alnus 

glutinosa 

leaves.

field record

Fenusa dohrnii
Sawfly that 

feeds on alder
08/10/2010 Merkinch NH6546 2

Murdo 

Macdonald

Murdo 

Macdonald

Larvae in 

mines in Alnus 

glutinosa 

leaves.

field record

Gracillaria 

syringella

Lilac leafminer 

moth
08/10/2010 Merkinch NH6546

Murdo 

Macdonald

Murdo 

Macdonald

Mines on 

Fraxinus 

excelsior 

leaves.

field record

Tipula pagana Cranefly 08/10/2010 Merkinch NH6546 1m
Murdo 

Macdonald

Murdo 

Macdonald
field record

Phytomyza 

ilicis

Holly leaf 

miner
08/10/2010 Merkinch NH6546 sev.

Murdo 

Macdonald

Murdo 

Macdonald

Galls on Ilex 

aquifolium 

leaves.

field record

Dasineura 

ulmaria

Gall midge 

that feeds on 

meadowsweet

08/10/2010 Merkinch NH6546 sev.
Murdo 

Macdonald

Murdo 

Macdonald

Galls on 

Filipendula 

ulmaria 

leaves.

field record

Taphrina 

tosquinetii

Fungus that 

infects alder
08/10/2010 Merkinch NH6546

Murdo 

Macdonald

Murdo 

Macdonald

Galls on Alnus 

glutinosa 

leaves.

field record

Coleosporium 

tussilaginis
Rust fungus 08/10/2010 Merkinch NH6546

Murdo 

Macdonald

Murdo 

Macdonald

On Tussilago 

farfara leaves.
field record

Acalitus rudis Gall mite 08/10/2010 Merkinch NH6546 1
Murdo 

Macdonald

Murdo 

Macdonald

Galls on Betula 

leaves.
field record

Orchesella 

cincta
Springtail 24/08/2010 Merkinch NH658463 1 Grace Munro Joe Botting

Identified by 

photograph on 

'Wild about 

Britain'. 

Collembola.

field record
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Appendix 5 

Green Infrastructure Fund – Expression of Interest 
Space by the Water – Inverness 
October 2014 
 
A. Introduction 
 
This proposal is for a project titled Space by the Water which forms the Highland Council’s 
Expression of Interest for funding from the Scottish Government’s Green Infrastructure Fund.  The 
Highland Council seeks funding towards creating new and improved high quality green spaces that 
combine to create an integrated network of green space along the line of the River Ness, 
Caledonian Canal and the seafront at South Kessock.  We also propose improvements to the 
movement network to maximise the accessibility of these spaces for surrounding communities and 
thereby improve quality of life.  By providing new and exciting spaces the proposal would deliver 
significant benefits to recognised regeneration areas and would re-engage communities and 
visitors alike with the natural environment and coastal setting of the City, whilst improving 
conditions for flora and fauna. 
 
B. Origin of the project 
 
Muirtown and South Kessock (along with neighbouring Clachnaharry) benefit from being the only 
built up areas of the City where there is a direct interface with the Moray Firth and Beauly Firth 
coastline, with green and natural areas that make it a natural asset.  Yet, all five data zones 
covered by the project area are within the 15% most deprived in Scotland and are the most 
deprived in Highland.  Unlike many of the SIMD areas in Scotland, South Kessock is surrounded 
by: 

- a schedule ancient monument and green corridor - the Caledonian Canal; 
- an iconic Salmon River - The River Ness; and 
- the Merkinch Local Nature Reserve. 

In addition, its northern intertidal and sea boundary with the Moray Firth and Beauly Firth has 
global, European and national designations for wintering birds plus European and national 
designations for Bottle-nosed Dolphins.  These dolphins can be seen from the shore at South 
Kessock.  The quality of habitats that bound South Kessock are as good as you will find anywhere 
in Scotland. 
 
Despite these qualities, the area is under-utilised by City residents and visitors alike and suffers 
from negative perceptions.  The ‘Far North’ rail line dissects the area and effectively cuts off South 
Kessock from the rest of the City.  In light of the above, the Highland Council’s Highland-wide Local 
Development Plan (2012) identifies Muirtown & South Kessock as a regeneration area.     
 
The Council has been working closely with people living, working and using these areas to draw up 
Development Briefs to guide future development and regeneration opportunities.  Earlier this year 
members of the community in the Muirtown, Merkinch and South Kessock areas worked 
collaboratively with Highland Council and Scottish Canals at the Muirtown & South Kessock 
Charrette.  The purpose of the Charrette was to seek agreement on the regeneration development 
opportunities and priorities for these areas that would help to deliver regeneration.  Participants 
were very keen to better utilise and exploit the seafront setting in Muirtown and South Kessock for 
the wider City, to attract people to experience to this underused and undervalued area.  The ideas 
for achieving this included improving green spaces along the watercourses for people and wildlife, 
creating new attractions and improving access to the area. 
 
The culmination of these ideas is the Space by the Water project.  The original illustration from the 
Charrette is shown in Appendix 1 and an updated Outline Masterplan can be found at Appendix 
2. 
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C. What will it deliver? 
 
The Council is already delivering a number of improvements in the area that aim to set the 
foundation for revitalisation, regeneration and protection of the City’s assets and neighbourhoods.  
We are delivering various housing and employment developments in the area (see Appendix 2) a 
number of which are identified in the Council’s Vacant & Derelict Land survey.  Further 
opportunities for re-use of vacant and under-used land and green areas form an integral part of this 
project and are summarised below.  The River Ness Flood Alleviation Scheme is also well 
underway and will include public art along the riverside (see Appendix 3).   
 
The Space by the Water project will provide an integrated network of high quality green spaces 
that follow the river, canal and seafront.  The areas of green space vary in size and function, and 
each will serve to improve the perception of the area and will allow people to re-engage and 
interact with the natural assets that are on their doorstep.  The overall result will be significant 
enhancements to quality of life for local communities and for the wider City.  The continuous active 
travel routes along green corridors connecting the City Centre and surrounding neighbourhoods 
with the natural and water environment, catering for both functional and recreational journeys.  
New and improved facilities, spaces and buildings along these routes would stimulate interest and 
provide a reason to visit the area. 
 
This proposal comprises two key components that will make the project a success: the provision of 
new and improved green spaces, and improved access to these spaces. 

 
1. Provision of new and improved Space by the Water 

 
a) Anderson Street Park area to include habitat creation, landscape improvements, orientation 

and information boards, seating areas.  This will also include upgrade of the adjacent footpath 
and directional signage. 
 

b) The proposal for Carnac Point plays a central role in the regeneration of the area.  Carnac 
Point is a unique landscape feature which protrudes into the Moray Firth from which there is an 
excellent view of the surrounding harbour, South Kessock and the Kessock Bridge.  However, 
without any obvious signage and with untidy landscaping visitors would be forgiven for passing 
it by.  The proposed improvements include a new stone clad wall and gateway feature at the 
entrance on Kessock Road, along with new seating, signage and interpretation boards at each 
end of the Point and a new path running along its length.  We also seek to maximise habitat 
creation in the area – which could include filling gaps between the rocks above the high tide line 
with crushed rock of a small diameter to mimic natural shingle beaches or rocks shores. 

 
1a) Anderson Street Park 

 

1b) Carnac Point entrance 

 
 
c) Viewpoint at “Tangled Towers”, Kessock Road.  This relates to an area of disused land 

owned by the Council situated a short distance beyond Carnac Point.  The area of concrete 
surfacing shown in the photo above (the bases of old garages) would be removed and replaced 
with an attractive landscaped area with a seating viewpoint and interpretation boards and 
potential for public art, along with a small number of parking spaces.  We are aware that a 
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planning application has been received by the Council for the sensitive refurbishment of the 
adjacent vacant residential dwelling known as Tangled Towers.  This would complement the 
proposal for the viewpoint in improving the general appearance and feel of the area.  Alongside, 
the grass verges on the seaward side of Kessock road are very attractive and would be retained 
and enhanced as an important green habitat corridor. 

 
 
1c) Viewpoint adjacent to Tangled Towers 

 

1d) South Kessock Pier 

 
 

d) The South Kessock Pier area is situated at the far end of Kessock Road and while it benefits 
from magnificent views across the Firth the quality of the general environment is poor.  The 
approach to the pier car park is dominated by tarmac surfacing and a large central lighting 
column sits within a tarmacked roundabout / turning circle.  The rather unattractive former ferry 
ticket office sits at the landward end of the pier and has seen occasional use by the community 
in the past.  The green areas around the shore include some picnic tables and seats and ‘wild 
coasts’ interpretive signage, with further signage on the opposite side towards the entrance to 
the Merkinch Nature Reserve.  
 
Proposals here include landscaping of the central roundabout, with new surface treatment in 
parking areas, new replacement lighting column(s), new metal railings on approach to pier and 
paving around the pier building.  Alongside the green improvements outlined we propose a 
small visitor/interpretation Centre and Dolphin/Bird Viewing Centre which can secure a long 
term use for the former ferry ticket office and provide a focal point for visitors and the local 
community.  This would be supported by partners such as RSPB, Scottish Canals and the 
Council’s own Ranger Services who would work in partnership to provide regular classes and 
events for both visitors, communities and schools. 
 

1e) Merkinch Nature Reserve 
 

 
e) At the Merkinch Nature Reserve improvements would include an improved seawall walkway 

with central viewing platform and interpretation boards and sheltered seating elsewhere along 
the length of the path providing views across the Firth.  A new path would also be provided 
connecting the residential area with the South Kessock Pier following a desire line in the grass.  
There may also be scope within the recreational areas of the Merkinch Nature Reserve to 
develop either allotments or community garden(s) for sustainable food production.  This would 
be discussed with local communities before being taken forward.  
 

f) A number of other small scale green space improvements are proposed alongside the improved 
steps and ramps at Muirtown Basin, and alongside the path improvements on Carse Road.  See 
2 below. 
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2. Improving access to Space by the Water 
 
The network of green spaces are relatively well connected, however, there are certain 
locations where the links to the local community and the quality of access to these spaces 
needs to be improved: 

 
a) To provide an attractive, direct, safe and convenient route connecting the River Ness and 

Caledonian Canal, but also improve the accessibility of the green spaces for communities, we 
propose an improved walking/cycling link along the line of Carse Road and Abban Street.  This 
would include a cycle contraflow system at the junction with Telford Street.  Widening of the 
footpath along Carse Road adjacent to the grounds of Merkinch Primary School would enable 
the provision of an improved planting strip within the school grounds that links in with the 
overall theme of the network of green spaces and would emphasise the link between the 
community and the nearby natural spaces. 

b) Improvements are proposed to walking/cycling facilities along Kessock Road to improve 
the quality and perception of cycle and pedestrian routes connecting the South Kessock Pier, 
Carnac Point and Anderson Street Park with the Black Bridge / Waterloo Bridge.  By improving 
this link we can help to draw people into the area as well as provide a more attractive route to 
and from the City Centre. 

c) There are two locations where we have identified ‘pinch points’ in the network of footpaths 
and pavements that connect the green spaces.  These need to be addressed in order to 
provide an attractive and integrated network.  The pinch points are both adjacent to Muirtown 
Basin; one which serves as access to the seawall and Nature Reserve, and the other by Carse 
Road behind the vacant B&Q retail unit.  Both sets of steps in these locations need to be 
significantly improved and ramps provided in order to provide direct access to the green 
spaces for people of all abilities.  Minor green space improvements would be made alongside 
the new infrastructure. 

d) Appropriate surfacing will be used for any new footpaths to a standard that links well with 
existing high quality footpaths and which permits use by cyclists and pedestrians. 

e) All new interpretive and directional signage proposed would provide details of local history, 
natural environment features/habitats, industrial and cultural and natural heritage.  These 
would be designed and delivered in a consistent way that allows visitors to recognise a clear 
brand for the network of green spaces. 

f) A number of the access improvements may require the diversion of services - costs to enable 
such works to take place are included as part of this bid as they are integral to the project 
delivery. 

 
D. What are the benefits? 
 
The Walks on Water project has potential to deliver significant benefits to those living, working and 
visiting the City of Inverness, particularly communities surrounding the routes.  The project 
responds directly to the aims and priorities highlighted by local communities through the recent 
Muirtown & South Kessock Charrette and City Centre consultations.  By delivering new and 
exciting green spaces along these watercourses and improving access to them we will be 
improving the quality of life for Highlands’ most deprived neighbourhoods.  The project will 
therefore make an important contribution to the Highland Single Outcome Agreement, and will 
directly support the Highland Council led initiative, Carbon CLEVER, which has the vision of a 
carbon neutral Inverness in a low carbon Highlands by 2025. 
 
Clearly the main attraction for the area will be the green spaces themselves – promoted as a 
destination in their own right.  Provision of interpretive and directional signage at each area of 
green space will maximise users’ understanding of local history, natural environment 
features/habitats, industrial and cultural and natural heritage.  Effective branding, marketing and 
interactive apps would further enhance people’s awareness and perception the area.  Education 
would also play a strong role in changing people’s perception of the area.  The Council’s Ranger 
Service would work closely with RSPB and Scottish Canals to provide links with local community 
and charity groups. 
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E. Funding and delivering 
 
The total costs for the project are £1.25m, for which we will be seeking £500,000 from the Green 
Infrastructure fund.  This will complement Council funding of £750,000 which we will be taking from 
a variety of sources including our capital programme and Vacant and Derelict Land Fund.  Further 
details of the breakdown of costs and timescales for each element of the project can be provided if 
necessary.  It is also worth highlighting that partner organisations for this bid - RSPB and Scottish 
Canals - are looking at further funding opportunities that can coincide with this project. 
 
Central to these proposals is the involvement of the community including schools.  All the 
proposals would be developed in close consultation with the community and local interested 
stakeholders.  We anticipate delivering this project in partnership with various groups and agencies 
namely Scottish Canals, RSPB and local communities and charity groups.  The success of the 
Charrettes and the close working relationship developed with the community has provided the 
momentum for maintaining local people’s involvement in delivering this project. 
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Appendix 6 

Deer management plan 

Date written: 10 June 2013 Date revised: 

 

1. Background Information 

1.1 Ownerships and contacts 

Owner/tenant: Merkinch LNR Management Group 

Agent/contact: [redacted] 

Deer stalker(s): None 

Deer Mgt Group: Merkinch LNR Management Group 

Plan written by: [redacted] 

1.2 Location 

Nearest town, village, or feature Merkinch, Inverness 

Grid reference  NH 655 471 

Total area of woodland  Approx. 2100m2 

Total area of arable 0 

Total area of holding 54.7 hectares 

1.3 Description of woodland(s)  

 
Mixed planting of native species including birch, rowan, hazel, oak, hawthorn and cherry. The woodland is 
dissected by the railway line. There a small clumps of woodland on the other side of the grassy strip. 
The recently planted woodland has not yet developed its own understory but there are a few woodland 
plants in places e g bluebell, Male Fern and Wood speedwell.  
 
The woodland and scrub communities are in transition between W23 and W24 (NVC classifications) 
 

 

1.4 History of Woodland Management 

 
The trees were planted in the 1980’s and have been left to mature with little intervention. The Merkinch 
LNR management group have a Biodiversity Management Plan for the site and this dictates that the 
woodland is managed minimally. 
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1.5 Boundary factors 

The woodland area is bounded on the east by the River Ness and the west by the Caledonian Canal. To 
the north is the Beauly Firth and to the south a grassy ride and some sparse  tree plantings, the south by 
Merkinch housing estate,  
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1.6 Woodland Areas and features 

 

1.6.1 Designated Areas 
In  

Woodland 
Adjacent to 
Woodland 

Not 
Present 

Map 

Site of Special Scientific Interest (SSSI) X Yes (Beauly 
Firth shore) 

  

Special Protection Area X Yes (Beauly 
Firth shore) 

  

Conservation Area X Yes (Ramsar 
site Beauly 
Firth shore) 

X  

National Park X X X  

National Scenic Area X X X  

National Nature Reserve   X  

Special Area of Conservation  Yes (Beauly 
Firth water) 

  

Environmentally Sensitive Area   X  

Area of Outstanding Natural Beauty   X  

Tree Preservation Order   X  

World Heritage Site   X  

Details 

 

1.6.2 Rare or threatened species 
In  

Woodland 
Adjacent to 
Woodland 

Not 
Present 

Map 

Red Data Book or BAP species Bats,  Bottle-nosed 
dolphins, 

otters 

  

Rare or threatened species     

Details 

 

1.6.3 Habitats 
In  

Woodland 
Adjacent to 
Woodland 

Not 
Present 

Map 

Ancient semi-natural woodland (ASNW)     

Other semi-natural woodland Yes    

Plantations on ancient woodland sites 
(PAWS) 

    

Semi-natural features in PAWS     

Woodland margins and hedges Yes    

Veteran and other notable trees Yes on canal 
side 

   

Breeding sites Yes    

Habitats of notable species     

Unimproved grassland     

Rides and open ground Yes    

Valuable wildlife communities Yes    

Feeding areas Yes    

Lowland heath No    

Peatlands No    

Others     
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2.  Deer - The Current Situation 

 
2.1  What is the history of deer in the area? (E.g. native red herd, long standing fallow population) 

 

 
1 roe deer buck and 2 does have been recorded using the site since 2005. There were reports of a roe 
deer doe with calf using the woodland in 2011. One adult deer was killed on the railway line in Oct 2012 
and another was killed by a dog in May 2012. 
 

 
2.2  What species are currently present or are likely to colonise within the next 5 years? 

 

Species Not present Present 
Likely 

To be present 

Red X X X 

Sika X X X 

Fallow X X X 

Roe  Yes  

Muntjac X ? ? 

CWD X X X 

 
Comments 
 
 
 
 

 
2.3 What are the current impacts? 

 

Impact Minimal Moderate Severe 

Browsing Yes   

Fraying Yes   

Bark stripping Yes   

Ground flora degradation Possibly   

Loss of woodland structure    

Deer Road Traffic collisions Yes with trains   

Crop damage n/a   

 
2.4 Deer management 

 
2.4.1 Are deer being culled: (if possible provide annual cull data for the past 3 years as an annex 

to this plan) 
 

 
No, but losses have occurred through train collisions, shooting and dog attacks 
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2.4.2 Apart from daytime, in season culling, are any other methods of management used? 
(E.g. chemical protection, fencing, night shooting, please give details) 

 

 
 
No 
 
 

3.  Future Management 

3.1   Long Term Vision or Policy (e.g. “maintain deer populations in balance with woodland and 
agricultural interests” or “bring SSSI woodland into improving condition by year XXXX”)  

 
 
The Biodiversity Management Plan suggests planting up woodland flora e.g. bluebells, primrose, wood 
anemone, wood sorrel, bugle 
 
 
 

 

3.2 Management Objectives and Strategy ( how do you intend to fulfil the Long Term Policy, e.g. 
“daytime culling together with strategic fencing, to reduce loss of beech regeneration to 40%”) 

 
 

Objective Means to achieve objective 

Non-deer specific 

Planting woodland flora Find group to collect seed and plant it. 

  

  

  

  

  

Deer specific 

Discover and monitor the deer numbers Find volunteers to count deer population 

  

  

  

  

  

  

 
3.3  Other management objectives that may influence deer management 
 

 
The site is heavily used by walkers and cyclists. Approximately 25,000 visitors use the paths per year. The 
deer are a popular sight.  
 

 
3.4  What are perceived obstacles to achieving objectives? 
 

 
Finding people keen to count the deer. Recording sightings 
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3.5 Identify actions for removing obstacles  
 

 
 
 
 

 
 

3.6  Confirm species distribution and minimum numbers present 
 

 
Roe deer present. We believe there were 1 roe deer buck and 2 does. 
 
 
 
 
 

 
3.7 Identify potential collaboration with neighbours  

 

 
Stephen Wiseman at Caledonian Canal may be able to help with volunteers 
University of Highlands and Islands  
 
 

 
3.8 Identify carcass handling routes to marketing  

 
Not applicable 
 
 
 

 
3.9 Identify need for training or development 
 

 
Educating dog walkers to keep their dogs under control on the LNR 
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4. Cull plan 

 
4.1  Identify cull requirement by species   Indicate whether cull intended to achieve Reduction, Maintenance or Increase 

 

Species     

Season Target Actual 
R
M
I 

Target Actual 
R
M
I 

Target Actual 
R
M
I 

Target Actual 
R
M
I 

 F M J F M J  F M J F M J  F M J F M J  F M J F M J  

06/07                             

07/08                             

08/09                             

09/2010                             

2010/2011                             

Comments 

Not applicable 

 

 
 
4.2  What other actions are necessary to support/replace culling? 

 

Action 

 
Establishment of deer glades Individual guards 

 
Ride management Chemical protection 

 
Erection of high seats Fencing 

 
  

Comments 
 
Not applicable 
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5.  Monitoring 
 

5.1  How will achievement of the objectives be measured? 
 

Objective or issue  Indicator 
Method of 

assessment 

Monitoring 
period and 
frequency 

Who is 
responsible 

Use of 
information 

Deer numbers/ 
Density 

 
Animal 
numbers 
 
 

A count 
 
Annual 

 
LNR 
management 
group 

 

Impacts 
 

 
 
 
 

    

Cull figures 

 
 
 
 

    

Other cull data  

 
 
 
 

    

 
 
 

     

Comments 
 
Culling is not happening, but recording deer deaths through train collisions, dog attacks etc is useful information. 
 
 
 
 

 
 

6.  Health & Safety issues 
 

 
 
 
 
 
 
 
 

 
 

7.  Cost Implications 
 

7.1  One off or capital costs E.g.  Deer Fencing, new larder 

 
Not applicable 
 
 
 
 
 
 

 
 
7.2  Ongoing costs E.g.  Ride maintenance 
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Not applicable 
 
 
 
 
 
 
 
 
 
 
 

 
 
7.3 Estimated income E.g. rental income 

 
 
Not applicable 
 
 
 
 
 
 
 
 
 
 
 

 

8.  Appendices (if available) 
 
Maps 
Current grants and designations 
Past cull data 
Condition assessments 
Risk assessments 
Useful contact 

 


